



GROUP 2

St. Lucia

COUNTRY

St. Lucia

WEEK

Week 21 · 2026

METHODOLOGIST

Richard Britton

Educacion Fisica · Atletismo

SUBMITTED

September 20, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

1

of 2 logged this week

STRATEGIC INITIATIVES

3

Tracked this week

STAKEHOLDER ENGAGEMENTS

0

This week

SUPPORT NEEDS

1

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	80%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	40%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 14	Attempted executive outreach to follow up on the Sports Medicine Athlete Recovery Project.	In Progress
Sep 18	Local methodologist initiated testing protocols for CARIFTA-bound track and field athletes and identified YOG prospects.	Completed

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Advance technical testing and athletic profiling for the upcoming CARIFTA Games and Youth Olympic Games (YOG).

Expected result — Initiation of testing protocols for CARIFTA-bound athletes and identification of the two YOG prospects.

Success indicator — Initial testing commenced by the local methodologist and a formal planning meeting scheduled with the Athletics Association.

- 2 Secure a commencement date and unblock the Sports Medicine Athlete Recovery Project.

Expected result — Direct communication established with SLOC executive members to confirm the project timeline.

Success indicator — Formal agreement and launch date confirmed by the SLOC executive.
(Failed this week)

3 Coordinate ongoing local field presence and federation monitoring via the remote-hybrid framework.

Expected result — Roberto Antonio successfully executes on-ground engagement with local federations, particularly Athletics.

Success indicator — Local technical interventions and administrative meetings successfully set up by Roberto for this Monday at 4:30 pm.

EXECUTIVE SUMMARY


This week saw a strong technical push on the ground but significant administrative roadblocks. Locally, Roberto Antonio successfully engaged the Athletics Association, commencing baseline testing for athletes bound for the CARIFTA Games. He also formally requested the names of the two Youth Olympic Games prospects to immediately begin their testing and preparatory tracking, with a formal planning meeting scheduled for Monday at 4:30 PM. Administratively, efforts to advance the Sports Medicine Athlete Recovery Project failed, as I was unable to contact any SLOC executive members throughout the week.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

HIGH PERFORMANCE

In Progress




No change vs. last week

The database is preparing to ingest a new wave of physical and psychological metrics, specifically targeting the Track & Field athletes preparing for the CARIFTA Games, as well as the two identified Youth Olympic Games prospects.

Methodologist Program Remote Transition

STRATEGIC

In Progress




▼ 1 vs. last week

Roberto Antonio continues to drive the local ground game effectively. He successfully engaged the Athletics Association this week, commenced initial testing protocols for the CARIFTA group, and scheduled a dedicated strategic meeting for Monday afternoon.

Sports Medicine & Rehabilitation Phase 1

HIGH PERFORMANCE

On Hold



No change vs. last week

Despite sustained outreach efforts this week, I was unable to contact any SLOC executive members. The project remains stalled indefinitely until communication is re-established and a formal launch date is approved.

PANAM SPORTS SUPPORT NEEDED

Guidance on maintaining momentum and alternative strategies for critical medical support when communication with the local NOC executive board experiences a blackout period.

CHALLENGES

● High priority

● Pending Follow-up

COMMUNICATION

I was entirely unable to reach or receive information from any executive members of the SLOC regarding the Sports Medicine Athlete Recovery Project. This lack of communication prevents any forward movement on the medical framework.

Action — Urgent engagement from the SLOC President to restore communication channels, clarify executive sentiment, and finalize the project launch date.

NEXT WEEK FOCUS

Execute the Monday meeting with the Athletics Association to formalize CARIFTA and YOG preparation tracking. Continue aggressive outreach to SLOC leadership to re-establish contact and unblock the Sports Medicine project.