



COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 18 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	August 31, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

1

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	80%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 25	Conducted the initial working meeting with the local Sports Methodologist to review the process developed with BOCGA, share methodological documents and findings, and establish the basis for joint work on athletes, coaches and federations.	Completed
Aug 27	Worked with the local Sports Methodologist on the technical structure for monitoring Belize's Dakar 2026 athletes, using information provided by BOCGA on the athletes, coaches, training logistics and events.	In Progress
Aug 27	Continued joint review of the federation assessment and the proposed monitoring methodology, focusing on how information collected on training conditions, frequency and volume, coaches, planning, facilities and equipment can support more specific federation analysis.	In Progress
Aug 28	Coordinated remote follow-up of the Dakar athlete-monitoring process while the local Sports Methodologist conducted field contact with athletics training and continued collecting information on the athletes' preparation conditions.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Staff	1
NOC Leadership	1

2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1** Begin structured technical work with the local Sports Methodologist, transferring the work developed to date and establishing a common methodology for federation and athlete monitoring.

Expected result — Create a shared working base that connects remote methodological direction with information collection, field observation and progressive implementation in Belize.

Success indicator — Working methodology established with the local Sports Methodologist, including regular coordination, document sharing, field-based information collection and progressive development of monitoring tools.
- 2** Begin organizing the technical monitoring of Belize's two athletes expected to compete at the Dakar 2026 Youth Olympic Games.

Expected result — Establish an initial athlete-monitoring structure integrating performance, coaching, training, competition and support information.

Success indicator — Monitoring tool initiated for both Dakar athletes, available information incorporated, and field follow-up started to identify current preparation conditions and information gaps.
- 3** Advance from the federation assessment already completed toward a structured monitoring framework that can be applied and progressively adapted through field work.

Expected result — Define the main areas to be monitored across federations while allowing the system to evolve according to each sport's conditions and level of development.

Success indicator — Core monitoring areas reviewed with the local Sports Methodologist and a working approach established to progressively connect federation information, field observations, analysis and future actions.

EXECUTIVE SUMMARY

This week marked the transition from methodological preparation to joint implementation with the local Sports Methodologist. A structured working process was established to connect the assessments and documents already developed with local information collection, field observation and progressive technical follow-up.

The first practical application focused on Belize's Dakar 2026 athletes. An individual monitoring structure was initiated, available athlete and coaching information was organized, and field follow-up began to identify current preparation conditions and remaining information needs.

In parallel, work continued on the broader federation monitoring framework, moving from general assessment toward a system designed to progressively support analysis, planning and future technical decisions for athletes, coaches and federations.

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

● In Progress

STRATEGIC

8/10


No change vs. last week

The work entered a joint implementation stage with the local Sports Methodologist. Previous assessments, documents and methodological concepts began to be transferred into a coordinated monitoring approach combining remote technical direction with local information collection and field follow-up. The working methodology established for this stage includes organized topics, tasks and expected products rather than addressing all components simultaneously.

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

● In Progress



▲ 1 vs. last week

Dakar 2026 became the first immediate competition priority to begin applying the developing monitoring methodology. Athlete information was organized, a monitoring structure was initiated and field follow-up began to better understand current preparation conditions and outstanding information needs.

PANAM SPORTS SUPPORT NEEDED

CHALLENGES

● High priority ● In Progress TECHNICAL

The transition from general federation assessment to continuous technical monitoring requires consistent field information and progressive validation of the conditions identified during the initial assessment.

Action — Continue coordinated field follow-up and progressively adapt the monitoring framework according to the information collected from athletes, coaches and federations.

● High priority ● In Progress COORDINATION

Initial Dakar monitoring identified information gaps regarding current performance, training conditions and other components required to understand each athlete's preparation.

Action — Continue collecting and organizing athlete and coach information and use field contact to progressively complete the preparation profile of both athletes.

NEXT WEEK FOCUS

Continue developing the federation monitoring framework and Dakar athlete follow-up, using field information to identify specific preparation needs while strengthening the coordinated working process between remote methodological direction and local implementation.