

ACTIVITIES COMPLETED

2

of 3 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

4

This Week

SUPPORT NEEDS

1

Open Items

| INITIATIVES PROGRESS & TREND                               |                  |                 |             |               |
|------------------------------------------------------------|------------------|-----------------|-------------|---------------|
| INITIATIVE                                                 | CATEGORY         | WEEKLY PROGRESS | STATUS      |               |
| Federation Performance Planning and Technical Coordination | Strategic        | 20%             | <div></div> | • In Progress |
| Strategic Competition Planning and Preparation Support     | High Performance | 40%             | <div></div> | • In Progress |
|                                                            |                  |                 |             |               |
|                                                            |                  |                 |             |               |
|                                                            |                  |                 |             |               |
|                                                            |                  |                 |             |               |

| KEY ACTIVITIES THIS WEEK |                                                                                                                                                         |               |
|--------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|
| DATE                     | ACTIVITY                                                                                                                                                | STATUS        |
| Jun-09                   | Review of accommodation alternatives and coordination of operational conditions required for the start of the first in-country phase of the project.    | • Completed   |
| Jun-11                   | Review of National Federation contact information provided by the Olympic Committee to support future coordination and engagement activities.           | • Completed   |
| Jun-12                   | Review of athlete eligibility and participation opportunities during the final stages of the Central American and Caribbean Games qualification process | • In Progress |
|                          |                                                                                                                                                         |               |

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

Other

Executive

STAKEHOLDERS BY TYPE

| STAKEHOLDER TYPE | ENGAGEMENT |
|------------------|------------|
| NOC Leadership   | 2          |
| Panam Sports     | 1          |
| Other            | 1          |

4

Total Engagements this week

Engagements across

3

Stakeholder types

CHALLENGES

| CATEGORY   | STATUS      | PRIORITY |
|------------|-------------|----------|
| Logistical | In Progress |          |
|            |             |          |
|            |             |          |

WEEKLY PROGRESS TREND (All Initiatives)

3.0

5.0

2026-W07

2026-W08

WEEKLY EXECUTIVE SUMMARY

Progress was made in preparing the transition to the first in-country phase of the project. Coordination continued with the Belize Olympic Committee regarding accommodation options, travel planning and operational readiness. Information provided by the Olympic Committee was reviewed to support future engagement with National Federations. Initial review activities also began regarding athlete qualification and competition opportunities related to the Central American and Caribbean Games. The main challenge during the week remained the confirmation of suitable accommodation arrangements to support the start of on-site activities