



ACTIVITIES COMPLETED

2
of 4 planned



STRATEGIC INITIATIVES

2
Active initiatives



STAKEHOLDERS ENGAGEMENTS

4
This Week



SUPPORT NEEDS

0
Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
(blank)	Administrative	40%	• On Hold
(blank)	Educational	20%	• Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun-08	Contract adjustment and possible signing and scope of the sports base program.	• Pending
Jun-11	Receive feedback from the federations regarding the items requested for the sports clinic program to be held in August.	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	1
National Federation	1
Government	1
Ministry	1



4 Total Engagements
this week




Engagements across 4 Stakeholder
types

CHALLENGES

CATEGORY	STATUS	PRIORITY

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

We are in the final stages of completing the contract for the implementation of the school physical education program, with a one-month delay, awaiting acceptance of the final version for signature and project commencement.