

ACTIVITIES COMPLETED

0

of 1 planned

STRATEGIC INITIATIVES

2

Active initiatives

STAKEHOLDERS ENGAGEMENTS

2

This Week

SUPPORT NEEDS

3

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
2036 TTOC Strategic Plan Initiative	Strategic	50%		• Delayed
LA28 Plan	High Performance	40%		• On Hold

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jun-09	With uncertainty of the next steps for Phase 3 and the lack of support from the Ministry of Sport,	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	2

2

Total Engagements this week

Engagements across

1

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Administrative	Pending Follow-up	●●●○
Logistical	Pending Follow-up	●●●●
Political	Pending Follow-up	●●●●

WEEKLY PROGRESS TREND (All Initiatives)

4.5

6.0

2026-W06

2026-W09

WEEKLY EXECUTIVE SUMMARY

Since May 13, 2026, little progress has been made with the LA28 planning initiatives and the 2036 Strategic Planning process. The lack of support or even recognition from the Ministry of Sport and Sport TT has delayed the entire project. While the overall plan for the delivery in the fall, time has been lost over the last month and my contract expired on May 31, 2026.

Data reflects the information submitted for the selected week.
Updates are recorded weekly.



WEEK

Jun 01 - 07	Jun 22 - 28	
Ago 03 - 09	Ago 10 - 16	
Ago 17 - 23	Ago 24 - 30	

NOC

DMA	GRN
LCA	SUR
SKN	TTO
BIZ	ISV

Data reflects the information submitted for the selected week.
Updates are recorded weekly.