

ACTIVITIES COMPLETED

0

of 1 planned

STRATEGIC INITIATIVES

1

Active initiatives

STAKEHOLDERS ENGAGEMENTS

1

This Week

SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND				
INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS	
LA28 Plan	High Performance	60%		• Delayed

KEY ACTIVITIES THIS WEEK		
DATE	ACTIVITY	STATUS
Jun-29	Have calls with TTOC senior leadership to discuss the TTOC Project moving forward. It was	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

Institutional

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	1

1

Total Engagements this week

Engagements across 1

Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Political	• In Progress	•••••

WEEKLY PROGRESS TREND (All Initiatives)

4.5

6.0

2026-W06

2026-W09

WEEKLY EXECUTIVE SUMMARY

As identified in December 2025 and reenforced in May/June 2026, the TT athlete funding model is TT is broken and needs to be fixed. This solely rests in the hands of the Ministry of Sport and Sport TT.

Despite this challenge, three main projects have been identified to address both a 1. tactical (LA28) and 2. strategic (2036) approach and to take advantage of a once in a lifetime opportunity to capitalize on the Summer Olympic Games in North America in LA28. With the addition of a 3. local methodologist, the entire structure of Olympic sport in TT can be reshaped to unleash to their true potential.