



GROUP 3

Suriname

COUNTRY

Suriname

WEEK

Week 23 · 2026

METHODOLOGIST

Karla Aleman
Football

SUBMITTED

October 4, 2026

STATUS

Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 2 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER
ENGAGEMENTS

0

This week

SUPPORT NEEDS

0

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	90%	In Progress
Coaches Education Program	Educational	80%	On Hold
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	70%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 28	Seguimos con Mike en la organización del Pilot de ID and Development Talent Programme	In Progress
Sep 29	Throughout the week, I was preparing data collection documents for the Legacy project's final report.	In Progress

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- ID talent and development programme**
Expected result — Finalize the planning for the pilot program for November and December 2026
Success indicator — Document completed
- As part of the Governance and Strategic Plan initiative, I monitor sports federations and associations.**
Expected result — Create a ranking of the federations and their recommendations for improvement.

3 Continue to develop tools, formats, and documents that can be used by the SOC as requirements for the federations

Expected result — Provide administrative and technical support for the SOC's operations through the Technical Unit

Success indicator — Create three base documents for the SOC

EXECUTIVE SUMMARY


- 1- Begin the implementation phase of the ID and Development Program Pilot.
- 2- Move forward with the tools needed to gather the necessary information for Olympic cycle events.
- 3- Move on to the final stage of the project, in which recommendations are developed for the SOC Technical Unit, along with a plan for their ongoing implementation and a roadmap for 2027.

INITIATIVE PROGRESS

Governance & Strategic Planning

GOVERNANCE

● In Progress




▲ 1 vs. last week

This initiative remains active thanks to my ongoing monitoring of the federations' annual action plans. They will soon be required to submit their preparation plan for the 2027 Pan American Games in Lima.

Coaches Education Program

EDUCATIONAL

● On Hold




No change vs. last week

We are awaiting a response regarding topics of interest, many of which are covered in the Panam Sports course.

Competition Preparation Support

HIGH PERFORMANCE

● In Progress




No change vs. last week

We're continuing to work with athletes who have Olympic scholarships and with the federations that are potentially preparing for the 2027 Pan American Games in Lima.

Talent Identification & Development Program

DEVELOPMENT

● In Progress



▲ 1 vs. last week

This initiative is having a major impact on the weekly schedule; the proposal calls for a pilot program involving five schools, and we are therefore already moving forward to have everything ready at least 15 days before the activity takes place. It is very important to train the coaches to carry out this task. In the future, they will become experts at identifying talented individuals.

If we could secure financial support to cover all three days, since the SOC can only provide funding for one day.

We're nearing completion, and this pilot program is vital for building the skills of the trainers—who will be the ones supporting these processes.

CHALLENGES

● High priority

● Addressed

FINANCIAL

We need a budget to cover the costs of student transportation, snacks, and water for three different days, as well as to provide volunteer coaches with snacks and water on those three days as well.

Action — Find a sponsor who will provide us with financial support to cover the costs or who will also provide us with the service.

NEXT WEEK FOCUS

- 1- Pilot Management.
- 2- Follow up with the Federations.
- 3- Continue the project's legacy.