



ACTIVITIES COMPLETED

3

of 4 planned



STRATEGIC INITIATIVES

4

Active initiatives



STAKEHOLDERS ENGAGEMENTS

4

This Week



SUPPORT NEEDS

3

Open Items

INITIATIVES PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Formal Government and Dominica NOC Cooperation	Strategic	40%	On Hold
High Performance & Institutional Capacity Acceleration	High Performance	60%	In Progress
Shared Services and Coordination	Administrative	30%	On Hold
Targeted Technical Expertise & Coach Multiplication	Development	70%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul-27	A meeting was held with the developing athletes who attended the camp in Trinidad and Tobago	Completed
Jul-28	Communication was maintained with the President of the Basketball Association regarding the	In Progress
Jul-29	Several coordination and capacity-development meets were held with Ms. Staci Hill, Local Sport	Completed
Jul-30	An interview was conducted with the lead responsible for developing the Dominica Olympic Committee's 2023–2026 Strategic Plan to better understand the methodology used, the	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT
Panam Sports	1
National Federation	1
Athlete	1
Ministry	1



4 Total Engagements this week




Engagements across 4 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Communication	Pending Follow-up	High
Logistical	Addressed	Medium
Logistical	Pending Follow-up	Medium
Other	In Progress	Low

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

Games-time and targeted support continued for CAC Boxing, Swimming and Athletics, addressing weigh-ins, weight management, schedules, training access, equipment, health, tapering and recovery. A Cycling debrief reviewed Trinidad camp learning, equipment needs and Kohath Baron’s World Championships preparation. With the Local Sport Methodology Officer, FIBA/FIVB-based Basketball and Volleyball pathways and coach/referee databases were refined; Cycling was asked to supply technical input, and executive review meetings were requested. The Olympic Academy was urged to promptly define post-OVEP teacher engagement. An interview and review of the 2023–2026 Strategic Plan identified monitoring and implementation gaps and informed a proposed six-week close-out