



ACTIVITIES COMPLETED

2

of 3 planned



STRATEGIC INITIATIVES

2

Active initiatives



STAKEHOLDERS ENGAGEMENTS

0

This Week



SUPPORT NEEDS

1

Open Items

INITIATIVES PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Methodologist Program Remote Transition National Elite Athlete Database & Support Project	Strategic	80%	• In Progress
	High Performance	80%	• In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul-20	Monitored final preparations for athletes remaining in St. Lucia prior to their departure for the CAC and Commonwealth Games.	• Completed
Jul-23	Provided strategic consultation to the St. Lucian Sports Academy on organizational management and data-oriented athlete planning.	• Completed
Jul-24	Reviewed the proposed Phase 1 sports medicine and recuperation project with the SLOC President.	• In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

STAKEHOLDERS BY TYPE

STAKEHOLDER TYPE	ENGAGEMENT



#R Total Engagements this week




Engagements across 0 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Coordination	● In Progress	●●●○○

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

Operations this week heavily shifted toward major regional competitions, as most teams and administrators traveled to the CAC and Commonwealth Games. I monitored the final preparations of the remaining local athletes prior to their departure. Concurrently, I continued providing structural consultation to the St. Lucian Sports Academy, focusing on data-oriented planning. At the executive level, the SLOC President requested a delay on the sports medicine Phase 1 rollout to review logistics; we will establish a new date in the future. Moving into next week, the primary focus is real-time performance evaluation at the CAC Games.