



GROUP1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 7 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	June 23, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES
COMPLETED

2

of 3 logged this week

STRATEGIC
INITIATIVES

2

Tracked this week

STAKEHOLDER
ENGAGEMENTS

4

This week

SUPPORT
NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	20%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	40%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 9	Review of accommodation alternatives and coordination of operational conditions required for the start of the first in-country phase of the project.	Completed


DATE	ACTIVITY	STATUS
Jun 11	Review of National Federation contact information provided by the Olympic Committee to support future coordination and engagement activities.	Completed
Jun 12	Review of athlete eligibility and participation opportunities during the final stages of the Central American and Caribbean Games qualification process	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE



4 total engagements this week, across 3 stakeholder types.

THIS WEEK'S OBJECTIVES

- 1 Advance the definition of suitable accommodation arrangements and operational conditions required to initiate the first on-site phase of the project in Belize.

Expected result — Identification of a viable residential solution and confirmation of the minimum conditions required to proceed with travel planning and project implementation.

Success indicator — Progress achieved in accommodation planning and confirmation that conditions are sufficient to move forward with the travel process.

- 2 Advance the preparation and operational readiness of the project through the consolidation of key contact information and coordination channels required for future work with National Federations

Expected result — Availability of official contact information and communication channels with National Federations to support future coordination and engagement activities.

Success indicator — National Federation directory received and reviewed, providing the necessary information to support future coordination and planning activities.

Support the review of athlete eligibility and participation opportunities during the final stages of the Central American and Caribbean Games qualification process.

Expected result — Access to updated information regarding athlete eligibility, qualification status and potential participation opportunities relevant to Belize.

Success indicator — Communication established with relevant stakeholders regarding athlete eligibility and participation opportunities.

EXECUTIVE SUMMARY


Progress was made in preparing the transition to the first in-country phase of the project. Coordination continued with the Belize Olympic Committee regarding accommodation options, travel planning and operational readiness. Information provided by the Olympic Committee was reviewed to support future engagement with National Federations. Initial review activities also began regarding athlete qualification and competition opportunities related to the Central American and Caribbean Games. The main challenge during the week remained the confirmation of suitable accommodation arrangements to support the start of on-site activities

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

● In Progress

STRATEGIC




First week tracked

Initial information related to National Federations was received and reviewed. This information will support future coordination, communication and planning activities with the federations.

Strategic Competition Planning and Preparation Support

● In Progress

HIGH PERFORMANCE



First week tracked

Initial review of information related to athlete qualification and participation opportunities for the Central American and Caribbean Games was started. Additional information and follow up actions were identified for the next stage of the process.

PANAM SPORTS SUPPORT NEEDED

Continued coordination and support regarding travel arrangements and the transition to the first in-country phase of the project.

CHALLENGES

● Medium priority

● In Progress

LOGISTICAL

Identifying and securing suitable accommodation arrangements remained an important requirement to support the transition to the first in-country phase of the project. During the week, progress was made through the review of available options and coordination with the Olympic Committee, allowing travel planning to move forward

Action — Continue coordination and follow up regarding accommodation arrangements and travel planning to support the transition to the first in-country phase of the project.

NEXT WEEK FOCUS

Finalize travel arrangements, begin the first on-site phase of the project, and continue the review of athlete eligibility, qualification status and competition opportunities for the Central American and Caribbean Games.