



GROUP 1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 8 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	June 29, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Strategic Competition Planning and Preparation Support	High Performance	60%	In Progress
Federation Performance Planning and Technical Coordination	Strategic	40%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 15	Technical assessment of Athletics qualification scenarios for the Central American and Caribbean Games through coordination with the Games Technical Director and the Athletics Technical Delegate	Completed
Jun 16	Technical support to the Olympic Committee regarding Athletics qualification scenarios and athlete participation opportunities.	Completed
Jun 17	Preparation of the initial technical and operational framework for the beginning of the first in country phase of the project.	Completed
Jun 18	Coordination with Panam Sports regarding travel arrangements for the beginning of the first in country phase of the project.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

Other	2
NOC Leadership	1
Panam Sports	1

4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1** Provide technical support to the Olympic Committee through the interpretation of qualification criteria and competition regulations for the Central American and Caribbean Games.
Expected result — Clear technical guidance available to support decisions related to athlete participation opportunities.
Success indicator — Technical recommendations completed and shared with the Olympic Committee
- 2** Complete the operational coordination required for the beginning of the first in country phase of the project.
Expected result — Travel arrangements confirmed and operational conditions ready for the start of activities in Belize.
Success indicator — Travel itinerary issued and arrival plan confirmed.
- 3** Prepare the technical and operational framework for the start of the first in country phase of the project
Expected result — The initial technical and operational conditions were established to support the implementation of the project in Belize.
Success indicator — The initial work framework and arrival arrangements were completed.

EXECUTIVE SUMMARY


The week focused on providing technical support to the Olympic Committee regarding Athletics qualification for the Central American and Caribbean Games. Consultation with the Games Technical Director and the International Technical Delegate for Athletics clarified qualification scenarios and supported the preparation of technical recommendations for the Olympic Committee. In parallel, travel arrangements and the initial implementation framework were completed in preparation for the first in country phase of the project.

INITIATIVE PROGRESS

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

● In Progress



▲ 2 vs. last week

Qualification regulations, official competition documents and ranking information were interpreted through consultation with the Games Technical Director and the Athletics Technical Delegate. The analysis provided the technical basis for recommendations shared with the Olympic Committee regarding athlete participation opportunities.

Federation Performance Planning and Technical Coordination

STRATEGIC

● In Progress

▲ 2 vs. last week

Preparation continued for the first in country phase of the project through coordination of operational arrangements and the initial technical work framework with the Olympic Committee.

PANAM SPORTS SUPPORT NEEDED

Continue providing operational support during the transition to the first in country phase of the project and maintain coordination as implementation begins.

CHALLENGES

● Medium priority ● Addressed TECHNICAL

Interpretation of Athletics qualification regulations and participation scenarios required validation through official competition authorities to ensure accurate technical guidance for the Olympic Committee before decisions regarding athlete participation were made.

Action — Continue monitoring updates to qualification information and maintain communication with the Olympic Committee and competition authorities to support future technical decisions, if required.

NEXT WEEK FOCUS

Begin the first in country phase of the project, establish the initial work agenda, become familiar with the Olympic Committee's operations and gain a deeper understanding of the Belize sport system and its key stakeholders.