



GROUP 1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 9 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	July 6, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

0

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	50%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	50%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 23	Arrival in Belize and commencement of the first in country phase of the project.	Completed
Jun 24	Participation in the National Sports Council meeting with National Federations.	Completed
Jun 25	Initial coordination meetings with the leadership of the Belize Olympic Committee.	Completed
Jun 26	Review of institutional programmes and operational information supporting project implementation.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW



4 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Initiate the first in country phase of the project by validating and expanding the preliminary technical assessment developed during the preparation phase.

Expected result — Initial institutional integration completed and operational conditions established to begin project implementation.

Success indicator — Initial institutional orientation completed and implementation conditions established.

- 2 Strengthen institutional coordination through direct engagement with the leadership of the Belize Olympic Committee and key stakeholders.

Expected result — Institutional expectations, coordination mechanisms and governance context clearly identified.

Success indicator — Strategic meetings completed and implementation framework aligned with the Belize Olympic Committee.

- 3 Gather institutional information and operational context to support the implementation of the technical work plan.

Expected result — Strategic institutional information available to guide the first stage of technical implementation.

Success indicator — Key institutional information collected and initial implementation priorities identified.

EXECUTIVE SUMMARY


The first in country phase of the project focused on establishing the institutional and operational conditions required to begin implementation. Initial meetings with the leadership of the Belize Olympic and Commonwealth Games Association aligned expectations, clarified the working approach and strengthened institutional coordination. Participation in the National Sports Council meeting provided valuable insight into the country's sport planning process and created the opportunity to contribute technical input on the strategic role of the National Competition System as a key driver of athlete development, federation strengthening and long term sport system sustainability. The week also included the review of institutional programmes and operational information, providing valuable context to support the implementation of future technical activities.

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

● In Progress

STRATEGIC




▲ 1 vs. last week

The first in country phase focused on establishing the institutional coordination required to begin technical collaboration with the Belize Olympic Committee and National Federations. Initial engagement with the Committee's leadership helped align implementation priorities and prepare the conditions for future federation support activities.

Strategic Competition Planning and Preparation Support

● In Progress

HIGH PERFORMANCE



▼ 1 vs. last week

Participation in the National Sports Council meeting created an opportunity to contribute strategic input on the role of a National Competition System as a driver of sport development. The contribution, incorporated into the institutional presentation by the Secretary General,

reinforced the importance of competition planning as a foundation for athlete development, federation strengthening and long term sport system sustainability.

PANAM SPORTS SUPPORT NEEDED

Continue monitoring the project's initial implementation and provide guidance as needed during my integration into the Belize sport system.

CHALLENGES

● Medium priority ● Addressed COORDINATION

The transition from project preparation to on site implementation required establishing institutional coordination, aligning working expectations with the Belize Olympic Committee and organizing the initial conditions for future engagement with National Federations.

Action — Continue strengthening institutional coordination and progressively implement the technical work plan with the Belize Olympic Committee and National Federations.

NEXT WEEK FOCUS

Initiate technical engagement with National Federations, strengthen institutional relationships through field activities and begin implementing the technical work plan in collaboration with the Belize Olympic and Commonwealth Games Association.