



GROUP 1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 15 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	August 11, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

1

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

3

This week

SUPPORT NEEDS

1

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	80%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	70%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 3	Continued monitoring Belize's participation at Santo Domingo 2026 while consolidating competition results, direct field observations and relevant information collected during the Games to begin structuring the technical participation report.	In Progress
Aug 5	Reported to BOCGA on the completion of the field work in Santo Domingo and maintained communication with Chef de Mission Sharon Hardwick regarding Belize's ongoing participation and observations identified during the Games.	Completed
Aug 5	Continued technical exchange within the Panam Sports Methodologists network, including the review of a consultation tool shared by Ronald E. Harrigan for his work with sport federations in the U.S. Virgin Islands.	In Progress
Aug 7	Reviewed options for the next on-site work period in Belize and discussed with BOCGA new information regarding the first Belize Sports Summit and the planned visit of Panam Sports leadership from September 1–4.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW



3 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Consolidate results, field observations and relevant information from Belize's participation at the Central American and Caribbean Games into a structured technical record.

Expected result — Develop the basis for a Games report that documents not only results, but also key observations, support conditions and lessons that can be used in future international participation.

Success indicator — Competition information and field observations organized, with an initial report structure developed for the technical review of Belize's participation.

- 2 Continue communication and technical follow-up after leaving Santo Domingo, particularly on issues and observations that require further discussion with delegation leadership.

Expected result — Keep relevant Games issues open for technical review instead of ending the process with the conclusion of the competition.

Success indicator — Technical observations documented from the sports monitored, with key inputs identified for athlete development and long-term planning.

- 3 Review the timing and institutional context for the next period of on-site work in Belize.

Expected result — Identify relevant factors for planning the return to Belize and align the next field period with upcoming institutional activities and project priorities.

Success indicator — Return options reviewed and new information incorporated regarding the first Belize Sports Summit and the expected Panam Sports leadership visit scheduled for September 1–4.

EXECUTIVE SUMMARY

The week focused on maintaining technical monitoring of Belize's participation at Santo Domingo 2026 while beginning to transform competition results and direct field observations into structured technical information. An initial Games report structure was developed to document performance, observations and support conditions across the sports monitored, creating inputs for athlete development and future competition planning.

Communication with BOCGA and the Chef de Mission remained active during the final days of the Games. The week also included technical cooperation with the U.S. Virgin Islands methodologist and planning for the next on-site work period in Belize, considering the upcoming Belize Sports Summit as a relevant institutional milestone.

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

● In Progress

STRATEGIC

8/10

▲ 1 vs. last week

Competition results and direct field observations are being incorporated into the technical assessment process. The information gathered from the sports monitored provides additional evidence to understand athlete development, competition readiness and support needs, strengthening the basis for future federation planning and long-term development.

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

In Progress

7/10

▼ 1 vs. last week

Monitoring of Santo Domingo 2026 continued while results and field observations were progressively consolidated. The technical report is being structured to connect competition outcomes with observations on preparation and support conditions, generating practical inputs for future international participation.

PANAM SPORTS SUPPORT NEEDED

No immediate technical support is required. Continued information and coordination regarding the September Panam Sports visit and Belize Sports Summit would be useful to align the next phase of the assignment with relevant institutional opportunities.

CHALLENGES

Medium priority

In Progress

COORDINATION

The timing of the next on-site work period in Belize remains under review. The upcoming Belize Sports Summit and the planned visit of Panam Sports leadership represent an important institutional milestone to consider in defining the next field period.

Action — Coordinate with BOCGA to confirm the most appropriate dates for the next on-site period and obtain further information regarding the scope and agenda of the Belize Sports Summit.

NEXT WEEK FOCUS

Continue advancing the Santo Domingo 2026 technical report, consolidating results and field observations and developing key findings and recommendations to support athlete development, future international competition planning and technical work with the National Federations.