



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 17 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	August 21, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	50%	In Progress
Shared Services and Coordination	Administrative	30%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Aug 17	Developed a locally relevant Olympic Values learning package that connects Dominica's athletes and sporting achievements with classroom learning for Grades 3–5.	Completed
Aug 19	Clarification of the process, timeline, planning period and responsibilities for evaluating the 2023–2026 Strategic Plan and developing the next DOC Strategic Plan.	Completed
Aug 20	Coordination meeting with Local Sport Methodologist Staci Hill to review progress, upcoming work and activities to be carried forward.	Completed
Aug 21	Strategic meeting with the President of the Dominica Athletics Association (DAA) to review athlete preparation and support requirements for Lima 2027 and LA 2028, clarify the Federation's current priorities, and identify appropriate areas for methodological support.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

NOC Leadership	1
Other	1
NOC Staff	1
Panam Sports	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1 Clarification Strategic Planning Process and timeline

Expected result — A timeline and tentative team (pending acceptance of nomination) is established for the assessment of the last strategic plan as well as the process for the next strategic plan,

Success indicator — A tentative Strategic Planning Team is established. The planning period for the next Strategic Plan is confirmed. Key dates and a timeline for evaluating the previous Plan and developing the next Plan are established.

2 Build on the OVEP workshop by developing a Dominica-focused classroom resource and proposing ways to re-engage participating teachers in preparation for future collaboration with the Ministry of Education.

Expected result — A draft resource and follow-up options are shared with the DOC, Dominica Olympic Academy and Silvia Rosario for review and direction.

Success indicator — Draft Grades 3–5 resource completed and shared. Feedback and permission requirements identified. Digital and printed dissemination options proposed. Teacher follow-up and Dakar 2026 collaboration ideas outlined.

3 Consult the Dominica Athletics Association President to understand the Federation's preparation plans and priorities for athletes with realistic Lima 2027 and LA 2028 qualification potential.

Expected result — The DAA's existing plans, athlete-support needs and preferred areas for methodological assistance are clarified.

Success indicator — Meeting conducted with the DAA President and relevant DOC stakeholders. Targeted athletes and their preparation needs reviewed. Current planning, competition and funding arrangements discussed. Existing DAA plans and support mechanisms identified. Draft athlete gap analyses presented for technical input. Appropriate next steps and responsibilities agreed in accordance with DAA priorities.

EXECUTIVE SUMMARY

This week advanced Olympic education, strategic planning and shared visibility. A Dominica-focused OVEP resource for Grades 3–5 was developed to translate the July training into practical classroom action. Connecting local athletes with literacy, geography, goal setting, Olympic Values and physical activity, it provides a basis for continued teacher engagement and stronger DOC/Olympic Academy relationships with the Ministry of Education. The draft remains pending partner feedback and dissemination.

Strategic planning progressed through the tentative identification of team members to assess the 2023–2026 Plan and guide development of the next plan. A website content, approval and development timeline was also outlined to strengthen shared visibility for the DOC,


Challenges concerning voluntary federation documentation were addressed through flexibility, planned presentation of equivalent evidence during in-person budget follow-ups. Even if incomplete or not adopted as an investment model, the dashboard should be maintained transparently as a record of institutional progress and a long-term guide for continued improvement.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

DEVELOPMENT

In Progress




No change vs. last week

Five athletes with realistic Lima 2027 and LA 2028 qualification potential were identified. Draft gap analyses prepared by Staci Hill and Tania Burnett were shared with DAA President Brendan Williams for his technical review and, as appropriate, review by the Federation’s technical team. Revisions will be guided by the DAA’s feedback. Additional follow up with President of Swimming will continue next week regarding aquatics athletes targeting Lima27 and LA28.

High Performance & Institutional Capacity Acceleration

HIGH PERFORMANCE

In Progress




No change vs. last week

Support continued for local sport methodologists liaising with the Cycling and Swimming association Presidents. We also maintained communication with the cycling coach in charge of the DOC scholarship recipient who is currently training in Italy. The Dominica Athletics Association President met with us and shared the Junior Elite Development Programme Strategic Implementation Plan 2026–2030 draft which was added to the athletics shared folder with the Olympic Committee. He also advised that creating documents for which I have designed templates is not a current priority for his federation; this is DAA-specific, and other affiliates may continue this work. Both methodologists remain available to support all national federations with this work and to support DAA with its indicated priorities upon request.

Formal Government and Dominica NOC Cooperation

STRATEGIC

In Progress




▲ 1 vs. last week

Mr. Doctrove agreed to follow up on MoU approval and contact Hon. Oscar George about a meeting with the Minister of Sport during 9–13 November 2026. A draft 10-page Dominica-focused OVEP resource for Grades 3–5 was developed to support post-workshop teacher engagement and future Ministry of Education coordination. Input from DOC, the Olympic Academy and Silvia Rosario, followed by dissemination and classroom use, remains pending. Both areas will be reviewed at the next check-in.

Shared Services and Coordination

ADMINISTRATIVE

On Hold



No change vs. last week

No further progress was recorded on the proposed shared-services support because no response has been received from the Ministry. Some progress was made on the DOC website as a shared visibility platform for the DOC, national federations, athletes and activities. During the meeting with President Billy Doctrove, tentative dates and the sequence for completing and approving website content were discussed, followed by an estimated eight-week development period once approved content is submitted to the developer. Website writing, SEO responsibilities and final approvals still require confirmation and consultation with the relevant staff. President Doctrove also decided that the proposed formal DOC–National Federation Communications Agreement would not be pursued at this stage. Federations will instead be encouraged to submit event-specific athlete and coach information for the shared database. Chess will serve as a pilot: information received with its next application will be entered by Staci Hill and reviewed for completeness, timeliness and required follow-up. A separate review of the federation-monitoring dashboards is expected during the third or fourth week of September.

Support is requested in finding information about remaining opportunities for qualification for Lima 2027 for beach volleyball and cycling.

CHALLENGES

● High priority ● Pending Follow-up OTHER

Implementation of the proposed federation-planning, evidence and monitoring tools remains voluntary. DOC leadership indicated that mandatory completion is not considered feasible at this stage, while DAA is prioritizing its own planning approach and direct discussions concerning government support. As several DOC Board members also lead federations with different capacities and priorities, reaching collective agreement on common requirements may be challenging. This creates a risk of uneven participation, incomplete monitoring data and limited ability to assess federation progress consistently. The principal risk for federations is not failure to use a particular template, but insufficient alignment among planning, athlete development, budgets and competition preparation, which may allow existing performance gaps to continue.

Action — Continue flexible, federation-specific support and accept equivalent evidence. To simplify completion, the previous budget template will be retained instead of new one requiring evidence. DOC should still encourage federations to present Olympic-cycle alignment and supporting evidence during in person budget meetings. Dashboards should be maintained as transparent records of institutional progress even if not adopted as investment models. Seek DOC Board guidance on next priorities.

NEXT WEEK FOCUS

I will support Staci with CAC/post-Games reports, OVEP follow-up and Lima 2027 Volleyball/Cycling qualification research. With Tania, I will follow up Mr. Doctrove's meeting actions on planning, government cooperation and shared visibility.