



GROUP2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 6 · 2026	Richard Britton Educacion Fisica · Atletismo	June 7, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES
COMPLETED

3

of 4 logged this week

STRATEGIC
INITIATIVES

2

Tracked this week

STAKEHOLDER
ENGAGEMENTS

4

This week

SUPPORT
NEEDS

3

Open items

INITIATIVE PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	70%	In Progress
June Coaches Conference & Technical Education	Educational	40%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 3	Convened a strategic alignment meeting with Panam Sports representatives to finalize the operational parameters and data fields for the new weekly reporting framework.	Completed
Jun 5	Conducted an on-site technical diagnostic audit at the weightlifting facility, consulting directly with the national training coach.	Completed

DATE	ACTIVITY	STATUS
Jun 5	Held an introductory alignment meeting with the NOC's newly appointed methodologist. We established a preliminary collaborative workflow and agreed to continue discussions next week. The upcoming meeting will focus on clearly detailing the specific objectives and purpose of this Panam Sports project to ensure our technical roles align and properly support the high-performance pipeline.	In Progress
Jun 6	Traveled to Soufrière to attend and provide direct technical field assistance at the Athletics National Age Group Championship.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW



4 total engagements this week, across 4 stakeholder types.

THIS WEEK'S OBJECTIVES

- To execute scheduled on-site facility diagnostics and training methodology audits within prioritized national sports infrastructures.

Expected result — In-depth evaluation of current physical preparation baselines, equipment availability, and technical coaching gaps for targeted sport disciplines.

Success indicator — Completion of a technical diagnostic audit with the national weightlifting coach and facility staff on Friday to map out training load distribution models.
- To expand direct field monitoring and operational support for national competitive development structures.

Expected result — Direct technical evaluation of youth and developmental selection pools to guide talent identification metrics and elite athlete monitoring.

Success indicator — Successful deployment of field assistance and data monitoring at the Athletics National Age Group Championship in Soufrière

3 To optimize administrative reporting workflows and establish institutional alignment with expanded technical staff resources.

Expected result — Finalization of the official Panam Sports reporting template, consolidation of the reporting structure for the association, and the structural integration of a newly appointed Olympic Committee methodologist.

Success indicator — Formal consensus reached with Panam Sports representatives on the weekly log layout and the execution of an initial coordination strategy with the co-methodologist on Friday.

EXECUTIVE SUMMARY


This week focused on active field diagnostics, grassroots monitoring, and administrative alignment. I conducted an on-site audit of the weightlifting program, identifying severe logistical challenges including the lack of a dedicated facility and the heavy administrative burden on the coach, compounded by their current SLOC observer status. Over the weekend, I provided direct operational assistance and monitored youth talent ID metrics during the two-day Athletics National Age Group Championship in Soufrière. Administratively, I finalized this new reporting format with Panam Sports reps and initiated collaborative workflow discussions with the newly appointed NOC methodologist to ensure our roles are complementary. A critical institutional gap remains the pending funding confirmation from SLOC and Panam Sports for the upcoming June Coaches Conference and the Elite Athlete Medical Support project, which urgently requires executive approval to avoid logistical delays.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

● In Progress

HIGH PERFORMANCE



First week tracked

Initiated the baseline tracking infrastructure for high-performance athletes to provide targeted medical and technical support for upcoming CAC and Commonwealth cycles. This week expanded the project through active field diagnostics, evaluating

weightlifting load capacities and monitoring grassroots youth talent at the Athletics National Age Group Championship.

June Coaches Conference & Technical Education

● In Progress

EDUCATIONAL

4/10

First week tracked

Formally established the planning framework for the mid-year coaches conference focused on talent ID and load distribution. Held initial coordination meetings with the newly appointed NOC methodologist to ensure administrative alignment and prevent duplication of efforts leading up to the event.

PANAM SPORTS SUPPORT NEEDED

Due to delayed SLOC communication and the President's travel, urgent Panam Sports budget approval or input is needed for the June Conference and Medical Project. Delivering these tangible benefits now is critical to cement federation buy-in and trust before transitioning to remote support.

CHALLENGES

● High priority

● Pending Follow-up

OPERATIONAL

The weightlifting federation lacks a dedicated training facility. High-quality equipment is stored at a community college, forcing the coach (who holds multiple roles) to manually transport athletes, severely threatening training consistency.

Action — Institutional support is needed to secure a centralized, dedicated training space. One athlete has qualified for the CAC Games in Santo Domingo, which is negatively affecting her preparation. Additionally, expediting the association's formal recognition from their International Federation will help transition them from SLOC observer status, unlocking necessary funding and logistical resources to relieve the coach.

● High priority

● In Progress

COMMUNICATION

Funding / Budget / Project Approval: Formal funding and budget confirmations have not yet been secured from SLOC or Panam Sports to execute the two primary mid-year initiatives: the June Coaches Conference and the Elite Athlete Medical Support project.

Action — Official executive review and financial approval from both SLOC and Panam Sports are urgently required to authorize the project budgets. Without immediate funding confirmation, the operational timeline and logistical bookings for the upcoming June coaches conference and medical interventions will face severe delays.

● Medium priority

● In Progress

COORDINATION

Methodologist Program Alignment: Integrating the newly appointed SLOC methodologist to ensure our respective technical roles are complementary and do not duplicate administrative efforts across the 15 national federations.

Action — Continue scheduled alignment meetings next week to clearly define technical boundaries and explicitly outline the specific objectives of the Panam Sports project for the new appointee. Clarify expectations with the SLOC president on the methodologist appointment.

NEXT WEEK FOCUS

Primary priorities include securing project funding approvals from SLOC/Panam Sports, holding follow-up alignment meetings with the new NOC methodologist, executing a technical field diagnostic audit for Swimming, and assisting national federations with monthly reporting compliance.