



GROUP 2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 10 · 2026	Richard Britton Educacion Fisica · Atletismo	July 6, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

0

of 3 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

1

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	20%	In Progress

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Jul 2	Conducted field visits to the Table Tennis and Boxing federations to monitor ongoing preparations for the CAC and Commonwealth Games.	In Progress
Jul 3	Held a strategic consultation meeting with the director of the St. Lucian Sports Academy and other independent sporting entities.	In Progress
Jul 4	Initiated the drafting of remote operational protocols to ensure uninterrupted methodology services post-departure.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW



2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

Continue on-site technical monitoring and performance checks for athletes and coaches preparing for the CAC and Commonwealth Games.

Expected result — Direct technical contribution and guidance provided to the Table Tennis and Boxing federations during their preparatory phases.

Success indicator — Completion of facility visits and delivery of actionable feedback to the respective national coaches toward athlete preparation.

2 Provide strategic technical consultation to external sporting entities seeking methodology support, specifically the St. Lucian Sports Academy.

Expected result — Establish a framework for continuous advisory support to help strengthen the Academy's internal sports programs.

Success indicator — Formalization of an ongoing consultation pathway between the methodologist program and the Academy's directorship.

3 Design and structure the operational protocols required to transition the methodology program to a remote service model ahead of the upcoming July 13th departure.

Expected result — A drafted digital workflow allowing for continuous online consultations, data tracking, and federation support from abroad.

Success indicator — Remote protocols documented and ready for executive presentation and federation rollout.

EXECUTIVE SUMMARY


This week's focus was divided between active field monitoring and strategic transition planning. I conducted technical visits for Boxing and Table Tennis regarding their CAC and Commonwealth Games preparation. Additionally, the project's influence expanded, as the St. Lucian Sports Academy requested continuous consultation to strengthen their programs. Operationally, a key challenge remains securing a meeting with the SLOC President to formalize our remote support protocols. Establishing these digital frameworks is the primary priority to ensure uninterrupted service delivery following my scheduled departure from St. Lucia on July 13th.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

● In Progress

HIGH PERFORMANCE




No change vs. last week

Ongoing field monitoring (Boxing, Table Tennis) continues to feed into the database. Concurrently, the system is being optimized for purely remote inputs to ensure coaches can seamlessly log athlete data and access technical support online after the on-site phase concludes.

Methodologist Program Remote Transition

● In Progress

STRATEGIC



First week tracked

Currently developing the standardized protocols, digital check-ins, and online consultation frameworks necessary to maintain high-level technical support for SLOC and its federations remotely following the scheduled July 13th departure.

As the SLOC budget for this year is closed, new initiatives currently lack local funding. We request Panam Sports' assistance in identifying external programs or funding avenues. This support is critical to maintaining the national federations' active interest and commitment to the project.

CHALLENGES

● High priority ● Pending Follow-up OPERATIONAL

Have not been able to secure a meeting with the NOC President this week. This meeting is critical for formalizing the post-conference momentum and securing executive approval for the remote methodology protocols before my departure.

Action — Continued administrative follow-up is required to lock in this executive meeting in the coming days, ensuring the remote support framework is fully endorsed by SLOC leadership before July 13th.

NEXT WEEK FOCUS

The sole focus is finalizing all remote support protocols and establishing digital communication pipelines with national coaches. Securing the final executive meeting with the SLOC President to officially endorse this remote continuation plan prior to my July 13th departure is critical.