



GROUP 2

St. Lucia

COUNTRY

St. Lucia

WEEK

Week 11 · 2026

METHODOLOGIST

Richard Britton

Educacion Fisica · Atletismo

SUBMITTED

July 12, 2026

STATUS

Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

1

of 3 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul 8	Held a strategic executive meeting with SLOC President Mr. Emmanuel to finalize remote work protocols and discuss stakeholder expansion.	In Progress
Jul 9	Developed and structured the mandated monitoring and visit schedule for coaches managing athletes destined for the Youth Olympic Games.	Completed
Jul 10	Monitored the ongoing implementation of physical and psychological tests with athletes from Table tennis, swimming, and weightlifting.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Coach	2
NOC Leadership	1
Other	1

4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

Formalize the transition to a remote methodology service model and secure higher-level institutional integration.

Expected result — Executive agreement on remote operational protocols and the initiation of formal discussions to include the Ministry of Sport in the development pathway.

Success indicator — Successful strategic meeting with SLOC President Mr. Emmanuel and a commitment to broker a meeting with the Minister of Sport.

2 Establish a targeted technical oversight framework for the Youth Olympic Games (YOG).

Expected result — Development of a specialized visit and monitoring schedule for coaches working with YOG-destined athletes, as mandated by the SLOC President.

Success indicator — Submission of the finalized YOG monitoring schedule to SLOC executive leadership.

3 Advance data-driven performance-tracking and holistic-athlete systems.

Expected result — Continuous monitoring of physical and psychological tests by coaches, alongside the discussion of Phase 1 rollout of the medical and recuperatory support system.

Success indicator — Active logging of real athlete data by coaches and initiate the discussion on initial launch of medical support protocols.

EXECUTIVE SUMMARY


This was a breakthrough week for institutional alignment. I held a productive meeting with SLOC President Emmanuel, finalizing my remote work protocols ahead of my July 13th departure. The post-conference momentum generated a unified desire from the NOC, Ministry, and Associations to collaborate; the President is now arranging a meeting with the Minister of Sport. Operationally, we delivered the mandated YOG coaching schedule, advanced real-data tracking through testing, and began drafting the proposal for Phase 1 of the medical support system.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

HIGH PERFORMANCE

In Progress




No change vs. last week

The database continues to expand as we monitor coaches' implementation of physical and psychological tests, shifting toward real-data progress tracking. Concurrently, I am drafting the formal proposal for Phase 1 of the medical and recuperative support system to establish holistic athlete care.

Methodologist Program Remote Transition

STRATEGIC

In Progress



▲ 6 vs. last week

Secured executive approval from President Emmanuel for the remote operational framework. Leveraging the successful coaches' conference, all stakeholders (Ministry, NOC, Associations) now show a strong desire to unify. The immediate next step is the President brokering a meeting with the Ministry.

As the SLOC budget is closed, we request Panam Sports' assistance in identifying external funding avenues. This is critical to sustaining federation commitment, particularly as we seek to formally propose and fund Phase 1 of the medical and recuperative support system.

CHALLENGES

● High priority ● Pending Follow-up POLITICAL

The successful conference created a strong desire for the Ministry, NOC, and Associations to unify. The challenge now is moving from a "desire to collaborate" into formalizing a structured, tri-partite development pathway without bureaucratic friction as I transition to remote support.

Action — Successfully execute the upcoming meeting with the Minister of Sport, facilitated by the SLOC President and the methodologist, to clearly define the Ministry's role and resource commitments within the technical framework.

NEXT WEEK FOCUS

Transition to the remote support framework. Conduct the scheduled meeting with the Minister of Sport, finalize the YOG monitoring schedule handover, continue with site visits, and formally submit the proposal for Phase 1 of the medical and recuperative support system