



GROUP 2

# St. Lucia

| COUNTRY   | WEEK           | METHODOLOGIST                                   | SUBMITTED     | STATUS   |
|-----------|----------------|-------------------------------------------------|---------------|----------|
| St. Lucia | Week 12 · 2026 | Richard Britton<br>Educacion Fisica · Atletismo | July 19, 2026 | Approved |

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 3 logged this week

STRATEGIC INITIATIVES

3

Tracked this week

STAKEHOLDER ENGAGEMENTS

1

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND

| INITIATIVE                                        | CATEGORY         | WEEKLY PROGRESS | STATUS      |
|---------------------------------------------------|------------------|-----------------|-------------|
| National Elite Athlete Database & Support Project | High Performance | 80%             | In Progress |
| Methodologist Program Remote Transition           | Strategic        | 70%             | In Progress |
| Sports Medicine & Rehabilitation Phase 1          | High Performance | 60%             | In Progress |

KEY ACTIVITIES THIS WEEK

| DATE   | ACTIVITY                                                                                                                                                        | STATUS      |
|--------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------|
| Jul 15 | Submitted the formal proposal for the Phase 1 implementation of the sports medicine and rehabilitation project.                                                 | Completed   |
| Jul 16 | Conducted scheduled technical field visits to Table Tennis and Track & Field training facilities. Boxers, swimmers, and sailing athletes are not on the island. | Completed   |
| Jul 17 | Coordinated YOG preparation tracking and finalized testing schedules with the Swimming Federation.                                                              | In Progress |

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Leadership

1

1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Advance the holistic athlete care framework through formal documentation.**  
Expected result — Submission of the comprehensive proposal for the Phase 1 implementation of the sports medicine and rehabilitation project.  
Success indicator — Delivery and confirmed receipt of the proposal by SLOC executive leadership.
- 2 Execute scheduled facility visits and monitor ongoing Youth Olympic Games (YOG) preparations.**  
Expected result — With the help of the local methodologist, direct technical evaluation of Table Tennis and Track & Field, and coordination of testing schedules for Swimming.  
Success indicator — Completion of field visits and the establishment of concrete dates for physical and psychological testing.
- 3 Establish the technical monitoring framework for the upcoming CAC Games in Santo Domingo.**  
Expected result — Secure official credentials and define the data collection strategy to analyze live team performances.  
Success indicator — Credentials from SLOC, ensuring access to view and provide firsthand technical feedback to coaches and directors after the Games.

#### EXECUTIVE SUMMARY


This week highlighted strong structural progress alongside coordination roadblocks. I formally submitted the proposal for Phase 1 of the sports medicine/rehabilitation project. While Table Tennis and Swimming (testing scheduled for July 20) are actively engaged in YOG preparations, Track & Field missed scheduled visits and ceased communications. Additionally, the strategic meeting with the Minister of Sports could not be secured. Next week marks the final preparation phase for the CAC Games in Santo Domingo. Utilizing SLOC-provided credentials, I will be on-site to analyze live performances and provide immediate, data-driven technical feedback to our coaches.

#### INITIATIVE PROGRESS

##### National Elite Athlete Database & Support Project

● In Progress

HIGH PERFORMANCE




No change vs. last week

YOG preparations are advancing, with Swimming scheduled to input physical and psychological testing data on July 20th. Conversely, Track & Field has not responded or shared information, and their absence at the scheduled facility visit has created a temporary data gap in the monitoring system.

##### Methodologist Program Remote Transition

● In Progress

STRATEGIC



▼ 1 vs. last week

The remote service model is now actively operational. I am working directly with the local in-house methodologist to ensure continuous monitoring and implementation of the technical programs. We maintain a consistent loop of technical feedback and strategic oversight through regular calls and email correspondence, ensuring that federation support remains uninterrupted.

##### Sports Medicine & Rehabilitation Phase 1

● In Progress

First week tracked

Formally submitted the proposal for the first stage implementation of the sports medicine and rehabilitation project. We are now awaiting SLOC review to begin structural and funding discussions for the project's rollout.

#### PANAM SPORTS SUPPORT NEEDED

SLOC budgets were finalized before this program began, creating funding bottlenecks as travel is prioritized over new development. For project success, I suggest Panam Sports consider allocating an LOC-guided implementation budget to this program, which may guarantee critical initiatives are funded.

#### CHALLENGES

● High priority ● In Progress ADMINISTRATIVE

Track & Field coaches were absent from scheduled facility visits and have completely failed to respond or share necessary training information regarding their athletes' preparations.

Action — SLOC executive intervention is required to address this lapse in communication and ensure the Track & Field leadership complies with the established YOG monitoring and data-sharing protocols.

● High priority ● Pending Follow-up COMMUNICATION

Despite previous commitments, we were unable to secure the planned strategic meeting with the Minister of Sports this week to formalize their role in the athlete development pathway.

Action — Continued administrative push from the SLOC President to broker and finalize this meeting date, as tri-partite alignment remains critical for long-term project sustainability.

#### NEXT WEEK FOCUS

Support the final preparation week for teams participating in the CAC Games (July 24 - Aug 8). Finalize on-site observation protocols to ensure I can capture accurate live data and deliver actionable technical feedback directly to the coaches in Santo Domingo.