



GROUP 2

# St. Lucia

COUNTRY

St. Lucia

WEEK

Week 13 · 2026

METHODOLOGIST

Richard Britton

Educacion Fisica · Atletismo

SUBMITTED

July 26, 2026

STATUS

Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

2

of 3 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

0

This week

SUPPORT NEEDS

1

Open items


## INITIATIVE PROGRESS &amp; TREND

| INITIATIVE                                        | CATEGORY         | WEEKLY PROGRESS            | STATUS      |
|---------------------------------------------------|------------------|----------------------------|-------------|
| National Elite Athlete Database & Support Project | High Performance | <div><div></div></div> 80% | In Progress |
| Methodologist Program Remote Transition           | Strategic        | <div><div></div></div> 80% | In Progress |

## KEY ACTIVITIES THIS WEEK

| DATE   | ACTIVITY                                                                                                                          | STATUS      |
|--------|-----------------------------------------------------------------------------------------------------------------------------------|-------------|
| Jul 20 | Monitored final preparations for athletes remaining in St. Lucia prior to their departure for the CAC and Commonwealth Games.     | Completed   |
| Jul 23 | Provided strategic consultation to the St. Lucian Sports Academy on organizational management and data-oriented athlete planning. | Completed   |
| Jul 24 | Reviewed the proposed Phase 1 sports medicine and recuperation project with the SLOC President.                                   | In Progress |

## WEEKLY PROGRESS TREND (ALL INITIATIVES)



## THIS WEEK'S OBJECTIVES

- 1 Support athlete and administrative preparation for the CAC and Commonwealth Games.

Expected result — Seamless final technical preparations for the remaining athletes before they depart to join the main delegation.

Success indicator — Successful execution of final pre-travel training protocols and data logging before athletes travel.

- 2 Advance the organizational management of the St. Lucian Sports Academy.

Expected result — Delivery of continuous consultation to the Academy's directorship regarding coach management and data-oriented planning.

Success indicator — Implementation of data-driven planning frameworks within the Academy's coaching staff.

3 Realign the timeline for the Phase 1 sports medicine and recuperation project.

Expected result — Adjust the rollout schedule based on the SLOC President's directive to review logistics and establish a new start date.

Success indicator — Formal acknowledgment of the delay and a commitment to a follow-up logistical review meeting with SLOC.

EXECUTIVE SUMMARY


Operations this week heavily shifted toward major regional competitions, as most teams and administrators traveled to the CAC and Commonwealth Games. I monitored the final preparations of the remaining local athletes prior to their departure. Concurrently, I continued providing structural consultation to the St. Lucian Sports Academy, focusing on data-oriented planning. At the executive level, the SLOC President requested a delay on the sports medicine Phase 1 rollout to review logistics; we will establish a new date in the future. Moving into next week, the primary focus is real-time performance evaluation at the CAC Games.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

HIGH PERFORMANCE

In Progress




No change vs. last week

Final pre-competition data is being consolidated as athletes taper and transition to Santo Domingo for the CAC Games. We continue to rely on the established remote monitoring protocols and the in-house methodologist to capture data for those finishing their local preparations.

Methodologist Program Remote Transition

STRATEGIC

In Progress



▲ 1 vs. last week

The remote service model continues to function effectively during this high-travel period for the CAC and Commonwealth Games. I am maintaining consistent coordination with the local in-house methodologist to oversee the final local preparations of the remaining athletes. Furthermore, these established remote channels have successfully facilitated our ongoing, data-driven organizational consultations with the St. Lucian Sports Academy.

PANAM SPORTS SUPPORT NEEDED

To reiterate our ongoing strategic need: local budgets finalize early, stalling projects like our newly proposed medical phase. Panam Sports can mitigate these bottlenecks by allocating LOC-guided implementation budgets directly to methodologists, ensuring critical programs maintain momentum.

CHALLENGES

Medium priority

In Progress

COORDINATION

The implementation of the sports medicine project has been delayed by executive request. The challenge is ensuring this delay does not lead to an indefinite postponement, maintaining the momentum built around holistic athlete care.

Action — Schedule a dedicated logistics review with SLOC post-CAC Games to lock in a hard start date for the Phase 1 rollout, ensuring the proposal transitions into active funding and execution.

---

#### NEXT WEEK FOCUS

On-site technical observation at the CAC Games in Santo Domingo. Utilizing SLOC credentials, I will analyze live athlete performances to provide immediate, data-backed technical feedback to our coaches and technical directors during the competition.