



GROUP 2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 14 · 2026	Richard Britton Educacion Fisica · Atletismo	August 2, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

3

of 3 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	60%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul 28	Provided targeted remote consultation to SLSA coaches regarding talent identification and monitoring protocols.	Completed
Jul 30	The local in-house methodologist conducted field visits to monitor the remaining local preparations.	Completed
Jul 31	Tracked the ongoing travel logistics of national teams heading to the CAC and Commonwealth Games.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

Other	1
Coach	1

2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Guide the St. Lucian Sports Academy (SLSA) in establishing data-driven talent identification criteria.

Expected result — SLSA coaches successfully identify sport-specific physical and technical tests applicable to incoming students.

Success indicator — Preparation of proposed testing metrics by the coaches, ready for review at the scheduled August 4th follow-up meeting.

2 Maintain continuous local field monitoring via the remote transition framework.

Expected result — The local in-house methodologist successfully executes scheduled visits to federations still preparing on the island

Success indicator — Completion of technical observation visits for the Weightlifting and Swimming federations.

3 Support the final wave of traveling delegations for regional competitions.

Expected result — Seamless transition of athletes and administrators departing for the CAC and Commonwealth Games.

Success indicator — Uninterrupted technical tracking as athletes shift from local preparation to international competition venues.

EXECUTIVE SUMMARY


This week, national teams continued their travel to the CAC and Commonwealth Games. The transition to remote methodology proved highly successful; the local methodologist conducted critical field visits for Weightlifting and Swimming, maintaining a continuous on-site presence. Remotely, I provided strategic consultation to the SLSA coaches, guiding them to define sport-specific physical and technical tests for student selection. We will review their proposed talent criteria in a scheduled meeting on August 4th.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

● In Progress

HIGH PERFORMANCE




No change vs. last week

We are extending the database's methodology to the St. Lucian Sports Academy by helping them establish objective talent selection criteria. Concurrently, the local methodologist continues to feed the system with real-time preparation data from the Weightlifting and Swimming athletes still on the island.

Methodologist Program Remote Transition

● In Progress

STRATEGIC



▼ 2 vs. last week

The remote service framework is functioning at a highly effective level. Through consistent coordination, the local in-house methodologist successfully executed physical field visits, while I maintained high-level strategic oversight and direct consultation with SLSA coaches from abroad.

PANAM SPORTS SUPPORT NEEDED

We continue to request Panam Sports' assistance in establishing LOC-guided implementation budgets directly for methodologists. Bypassing local budget

bottlenecks is critical to ensure stalled developmental programs can secure funding and launch.

CHALLENGES

● Medium priority

● In Progress

TECHNICAL

Ensuring the SLSA coaches correctly identify and standardize sport-specific testing criteria that accurately measure talent for incoming and continuing students, rather than relying on subjective selection methods.

Action — Execute the scheduled August 4th review meeting to evaluate the tests the coaches have selected, provide technical corrections, and finalize the testing battery for the academy.

NEXT WEEK FOCUS

Conduct the August 4th meeting with SLSA coaches to finalize their talent-identification testing protocols. Continue remote coordination with the local methodologist and analyze live competition performances as athletes compete in the Games.