



GROUP 2

St. Kitts & Nevis

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Kitts & Nevis	Week 6 · 2026	Leo Cursino Fisiologo, Preparacion Fisica · Basketball	June 8, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES
COMPLETED

0

of 2 logged this
weekSTRATEGIC
INITIATIVES

2

Tracked this
weekSTAKEHOLDER
ENGAGEMENTS

4

This week

SUPPORT
NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	20%	Delayed
INI013	Administrative	40%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 8	Contract adjustment and possible signing and scope of the sports base program.	Pending
Jun 11	Receive feedback from the federations regarding the items requested for the sports clinic program to be held in August.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

STAKEHOLDERS BY TYPE



4 total engagements this week, across 4 stakeholder types.

THIS WEEK'S OBJECTIVES

- 1 This week, we are finalizing the processes for the start of the physical education program in schools and awaiting the list of teachers for enrollment in the undergraduate course.

Expected result — We expect the contract between the government and the NOC to be finalized by the end of this week, as this guarantees the implementation budget.

Success indicator — if the document is signed

- 2 We spoke with the president of SKNOC about our email sent to the Prime Minister's office, the Attorney General, and the Ministry of Sport last Friday.

Expected result — we are awaiting a response by Wednesday.

Success indicator — if the document is signed

- 3 Meeting with sports coordinator Lonzo Wilkinson, adjusting material for the sports clinic programs to be held in August.

Expected result — that we have the development dates defined and the scope of the project agreed upon with the sports federations.

Success indicator — if we receive a timely response from the 7 federations involved

EXECUTIVE SUMMARY


We are in the final stages of completing the contract for the implementation of the school physical education program, with a one-month delay, awaiting acceptance of the final version for signature and project commencement.

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

EDUCATIONAL

• Delayed




First week tracked

awaiting contract signing

INI013

ADMINISTRATIVE

• On Hold



First week tracked

awaiting response from the federations

PANAM SPORTS SUPPORT NEEDED

If we are unable to make progress in this process by the end of this week, I will need support to access the NOC and government more effectively.

NEXT WEEK FOCUS

If the goal is achieved, focus on meetings with the Ministry of Sport and Education to resolve outstanding issues, as the planned agenda is already behind schedule.