



GROUP 2

St. Kitts & Nevis

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Kitts & Nevis	Week 8 - 2026	Leo Cursino Fisiologo, Preparacion Fisica · Basketball	June 22, 2026	Approved

Phase 01 - Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

0

of 3 logged this week

STRATEGIC INITIATIVES

1

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	40%	Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 15	Email sent to the Attorney's General chamber, with copies to the Ministry of Sport and the Olympic Committee, reminding them of the submission deadlines for the document regarding which we need a prompt response to move the process forward.	Pending
Jun 19	meeting with SKNOC	In Progress
Jun 24	A response has been received from Ms. Syder, Permanent Secretary of the Ministry of Sports of St. Kitts and Nevis, stating that the Attorney General's Chambers has set a deadline for a resolution on the matter by the end of the month.	Pending

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

Government	1
NOC Leadership	1

2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Access the Attorney General's chambers and the Prime Minister's office.

Expected result — obtain a response regarding the latest version of the contract and reschedule the activity start dates

Success indicator — Success lies in ensuring the agreement is signed between this week and the end of June, so that we can carry out the plan prescribed to the Olympic Committee.

EXECUTIVE SUMMARY


Throughout the week, we awaited a response from the SKN Attorney General regarding the latest version of the contract for the school physical education implementation program in SKN and the university-level training of 50 teachers. We followed up with the relevant stakeholders for a response and met with the SKNOC to review timelines and consider next steps or potential modifications.

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

EDUCATIONAL

● Delayed



▲ 2 vs. last week

PANAM SPORTS SUPPORT NEEDED

At this stage, given the requirements involved, there is no need for Panam's involvement to assist with this process.

NEXT WEEK FOCUS

As next week is the last of the month, we hope the return date projected by the Ministry of Sport is met so that we can move forward with this outstanding monthly matter.