



GROUP 2

St. Kitts & Nevis

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Kitts & Nevis	Week 14 · 2026	Leo Cursino Fisiologo, Preparacion Fisica · Basketball	August 13, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED 0 of 1 logged this week	STRATEGIC INITIATIVES 1 Tracked this week	STAKEHOLDER ENGAGEMENTS 0 This week	SUPPORT NEEDS 0 Open items
---	--	--	---


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	10%	Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 2	The week's expectations were not met; we have yet to receive a response regarding the issue that has been dragging on for months.	Pending

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- This week, we continue to await a response from the Attorney General of the Union—via the Ministry of Sports—regarding the signing of the agreement to begin implementing school physical education within the pilot program.

Expected result — We are awaiting a response regarding the latest version, incorporating the requested changes, so that the process can move forward.

Success indicator — if the agreement is concluded
- keep the coaches enrolled in the Panam certification program engaged in the activity

Expected result — ensure active and consistent participation by professionals throughout the classes

Success indicator — if everyone manages to complete the certification

Yet another week spent trying to get a response from government agencies—via remote channels—regarding the progress of the proposed plan.

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

EDUCATIONAL

1/10

No change vs. last week

try to arrange another meeting with the government

PANAM SPORTS SUPPORT NEEDED

At this moment, support from Panam is not possible, as we need approval from the government of SKN.

NEXT WEEK FOCUS

initiate the process for the return to SKN and define the next steps for the program's progress