



GROUP 2

St. Kitts & Nevis

COUNTRY

St. Kitts & Nevis

WEEK

Week 15 · 2026

METHODOLOGIST

Leo Cursino
Fisiologo, Preparacion Fisica
· Basketball

SUBMITTED

August 13, 2026

STATUS

Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED



1

of 1 logged this week

STRATEGIC INITIATIVES



1

Tracked this week

STAKEHOLDER
ENGAGEMENTS



0

This week

SUPPORT NEEDS



0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE

CATEGORY

WEEKLY PROGRESS

STATUS

Physical Education Implementation and Teacher Certification Program

Educational

10%

Delayed

KEY ACTIVITIES THIS WEEK

DATE

ACTIVITY

STATUS

Aug 7

I arranged the rental of the property, requested the flights from Panam, and we scheduled time for the workshop and for focusing on meetings with the government.

Completed

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Begin the preparation process for the return to SKN in September and define the activity schedules

Expected result — Manage to organize logistics, accommodation, and transport in a manner and at price points consistent with the April 26 trip

Success indicator — if we succeed in maintaining the models we already know

- 2 Create a messaging group for the coaches registered for the certification, and determine the dates and content for the workshop proposed for September and October in SKN.

Expected result — have the group and dates defined

Success indicator — have the group and dates defined

EXECUTIVE SUMMARY


Defines the entire process for the return to SKIN, with support from Panam regarding flights and local partners to arrange accommodation, insurance, and transport.

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

● Delayed

EDUCATIONAL



No change vs. last week

The process is at the same level as the previous week.

PANAM SPORTS SUPPORT NEEDED

I already managed to get the flights booked.

NEXT WEEK FOCUS

Meeting with the NOC president and sports director to define the upcoming workshop and strategies for resuming the pilot program with the government.