



GROUP 3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 9 - 2026	Karla Aleman Football	June 28, 2026	Approved

Phase 01 - Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

1

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

2

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	70%	In Progress
Coaches Education Program	Educational	70%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	30%	In Progress

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Jun 22	Reunión con mi colega Mike Nahar	Completed
Jun 22	Contacté a Tony Mesa para buscar una posibilidad de campamento para la atleta Yade de Taekwondo, me pasó el contacto del CAR en la Loma en San Luis Potosí en México, le pasamos la información a la atleta.	In Progress
Jun 25	Prepare for the second visit to Suriname as part of the implementation phase.	In Progress
Jun 26	Dar seguimiento a la solicitud de apoyo para un campamento en Trinidad y Tobago.	Pending

STAKEHOLDER ENGAGEMENT OVERVIEW



4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Remotely monitor the athletes' training as they prepare for CACSO.**
Expected result — Assess the current state of training and identify priority preparation needs.
Success indicator — A response from at least two coaches of athletes with Olympic scholarships.
- 2 Prepare materials for the workshop on governance and strategic planning**
Expected result — Adapt documents so that they serve as support tools for national federations and associations
Success indicator — 1 draft document.
- 3 Request logistical and outreach support from the SOC to issue the official invitation to the workshops for sports federations/associations and coaches.**
Expected result — Having the support of the SOC
Success indicator — 1 official email requesting access to the SOC.

EXECUTIVE SUMMARY


I am grateful to Panam Sports for bringing me back to Suriname to continue with Phase 2 of the Development Plan's implementation. Moving forward with proposals based on the athletes' needs has been a slow process, but it is vitally important to understand their realities in order to make the necessary adjustments. In short, establishing communication with athletes and coaches has been a slow process, but we believe we have now succeeded in hearing from the athletes and coaches—with the exception of Jair Tjon En Fa, Xavi Wadilie's coach.

INITIATIVE PROGRESS

Governance & Strategic Planning

GOVERNANCE

● In Progress




No change vs. last week

The workshop outline has already been reviewed; now we are continuing to create documents to be shared during the workshop.

Coaches Education Program

EDUCATIONAL

● In Progress



No change vs. last week

The workshop is ready and has been reviewed; we're just waiting for the final schedule.

Competition Preparation Support

● In Progress

HIGH PERFORMANCE

8/10

▲ 3 vs. last week

We have insight into the athletes' training; even though a coach hasn't responded to us, the athlete does send us information about their training.

Talent Identification & Development Program

DEVELOPMENT

● In Progress

3/10

No change vs. last week

We have contacted a member of the Dutch Olympic Committee who uses AI for talent identification. This excites us because if we receive a response, we could gain access to the processes they use in our own language. We've been making slow progress, but we're moving forward.

PANAM SPORTS SUPPORT NEEDED

Support in securing funding so that our athletes can receive the best possible training on their journey to the 2028 Los Angeles Olympic Games. We also hope that, through PANAM, we can connect with Olympic Solidarity or other international organizations that could also help our athletes.

CHALLENGES

● High priority

● Pending Follow-up

TECHNICAL

Find a place for athlete Yade Bongsmenggolo to hold her training camp before CACSO.

Action — Support to attend the camp, check ticket prices, and purchase much-needed training materials; the cost of the materials ranges from \$5,000 to \$6,000.

● High priority

● Pending Follow-up

TECHNICAL

To provide support for the training camp requested by Tachana Dalger's coach, James Hey.

Action — We have a project to request funding for the purchase of basic training equipment, travel to the World Championships in Shanghai in October, as well as funding for the coach to travel to Trinidad and Tobago for 10–14 days. All of this is part of the lead-up to the CACSO, ODESUR, World Championships, and the 2027 Pan American Games in Peru.

NEXT WEEK FOCUS

Secure logistical support from the SOC.

Confirm registrations for the two workshops.

Follow up on in-person and remote training sessions.