



GROUP 3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 17 · 2026	Karla Aleman Football	August 23, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

4

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

3

This week

SUPPORT NEEDS

1

Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	80%	In Progress
Coaches Education Program	Educational	80%	On Hold
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	30%	In Progress

KEY ACTIVITIES THIS WEEK


DATE	ACTIVITY	STATUS
Aug 17	Weekly coordination meeting with my colleague Mike Nahar.	Completed
Aug 17	Review of the CACSO Games Competition Report	Completed
Aug 19	Meeting with the Taekwondo president to review the proposal for a training camp for Yade in Costa Rica; the president informed us that the budget was beyond his means—in other words, the camp could not be held in Costa Rica due to the high cost.	Completed
Aug 22	A visit to the archery championship; the visit was made by my colleague Mike Nahar.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW



3 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

- 1 Seguimiento de la delegación de Suriname en CACSO GAMES**
Expected result — A competitive analysis report prepared in collaboration with my colleague Mike Nahar.
Success indicator — A document that has been finalized and sent via email.
- 2 Follow up on the inquiry submitted to the SOC regarding the continuation of the development project through December 2026.**
Expected result — Continue the development project in Suriname
Success indicator — An official response from the SOC.
- 3 Monitor the training of the national teams preparing to represent Suriname at the 2026 South American Games in Santa Fé2026 - ODESUR**
Expected result — Learn more about the national teams' training sessions.
Success indicator — A training report by our colleague Mike Nahar.

EXECUTIVE SUMMARY


Throughout the week, I continued working on and reviewing the information in the CACSO GAMES competition report. I requested a proposal for a training camp in Costa Rica for a taekwondo athlete ahead of ODESUR. As we have done every week, I coordinated with Mike Nahar on both the report and the supervision of the athletes' preparation for ODESUR.

INITIATIVE PROGRESS

Governance & Strategic Planning

GOVERNANCE

● In Progress




No change vs. last week

This week, I sent a reminder to the federations that attended the workshop on developing the annual action plan. Esta semana hice el recordatorio a las federaciones que asistieron al taller sobre la elaboración del Plan anual de acción.

Coaches Education Program

EDUCATIONAL

● On Hold



▼ 1 vs. last week

We were waiting for a response from the SOC to schedule a course in October and November for coaches, specifically on sports planning, which is why it is currently on hold.

Competition Preparation Support

HIGH PERFORMANCE

● In Progress

No change vs. last week

Monitoring the teams heading to ODESUR, particularly the athletes with Olympic scholarships.

Talent Identification & Development Program

● In Progress

DEVELOPMENT

No change vs. last week

This week, my colleague Mike Nahar reviewed documents to finalize the plan proposal. We were also waiting for a response from the SOC to schedule implementation activities.

PANAM SPORTS SUPPORT NEEDED

Coordinate the upcoming visit to Suriname, as well as review the contract, which expires on September 16. There is also a need to add one more trip to the project.

CHALLENGES

● High priority ● Addressed ADMINISTRATIVE

I wasn't sure whether the project would continue, which is delaying the purchase of the ticket, the apartment rent, and, above all, everything related to the third trip to Suriname.

Action — A final response regarding the project's continuation was required; ultimately, the Secretary-General replied to the email, confirming that the project would continue through December 2026.

● High priority ● Pending Follow-up ADMINISTRATIVE

1- A new contract must be drawn up, since the current one expires on September 16. 2- One more trip to Suriname needs to be added, which means one more plane ticket.

Action — We need to hold a meeting to get approval for one more airline ticket for the project, since we'll need one more to cover the period through December.

NEXT WEEK FOCUS

Schedule a virtual meeting with the SOC to coordinate the upcoming visit.