



GROUP3

Trinidad & Tobago

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Trinidad & Tobago	Week 6 · 2026	Scott Novack Direccion del Alto Renidmiento · Deportes de Combate, Rugby	June 9, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

0

of 1 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

2

This week

SUPPORT NEEDS

3

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
LA28 Plan	High Performance	40%	On Hold
2036 TTOC Strategic Plan Initiative	Strategic	50%	Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun 9	With uncertainty of the next steps for Phase 3 and the lack of support from the Ministry of Sport, I met with Ms Diane Henderson, TTOC President and Ms Sonja Johnson, VP TTOC. The result of these calls, called for a pivot from Phase 3 to table the LA28 Media Campaign until 2027.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL

STAKEHOLDERS BY TYPE



2 total engagements this week, across 1 stakeholder type.

THIS WEEK'S OBJECTIVES

- 1 The primary strategic goal of the TTOC was to work with the Ministry of Sport to change the elite athlete funding model. This was supposed to be addressed during Phase 2 of the project, in which the top 40 TT athletes from three sports were identified and each given a Performance Gap analysis. Then, detailed LA28 athlete plans were collected from three different NGB/NSO's and a meeting was set to meet with the Ministry of Sport. Forty-eight hours before the meeting, the Minister canceled the meeting and has yet to reschedule. On May 13, I submitted the Phase 3 proposal for consideration to the TTOC, which detailed the next steps for the LA28 plans and the 2036 Strategic Plan process. That proposal has yet to be approved and actioned. Thus everything for the TTOC Project is on hold.

Expected result — Phase 1 & 2 have been completed. Though without the Ministry of Sport's recognition of the TTOC, there is no support and the NGB/NSO's have no leverage nor resource or financial support. Thus moving forward with Phase 3 is in question until the Ministry of Sport issue is solved.

Success indicator — Success is measured by changing the elite athlete funding model from the Ministry of Sport. Currently, TTOC is unable to get a meeting with the Ministry.

- 2 The second primary objective is to pivot the original Phase 3. Part of this pivot is shelving the LA28 media campaign to 2027. The LA28 planning initiatives with the three NGB/NSO's remains and the 2036 Strategic Planning process remains on schedule for delivery in the fall of 2026. Though, for the entire project to be successful, the role of the Ministry of Sport and the elite athlete funding model has to be changed.

Expected result — The expected outcome is to work with the three NGB/NSO - Track & Field, Swimming and Cycling to develop LA28 planning strategies to give their top

tiered athletes the best opportunity to to qualify and medal at the LA28 Olympic Games. The next expected result, is to identify and confirm the facilitator for the 2036 Strategic Planning process to be delivered in the fall of 2026.

Success indicator — The success indicators are the NGB/NSO's improving their relationships with the athletes and the personnel of the training environments their athletes train in. The next success indicator is securing a contract for the strategic planning facilitator.

- 3
- The current existing Sport Methodologist, Scott Novack's contract expired on May 31, 2026. The next primary goal is to secure a seven month contract with the IOC Solidarity funding being divided between 1. Scott Novack, 2. the strategic planning facilitator and 3. a local methodologist.

Expected result — To secure contracts for the each of the three areas from June to December 2026.

Success indicator — Signed contracts for all three.

EXECUTIVE SUMMARY


Since May 13, 2026, little progress has been made with the LA28 planning initiatives and the 2036 Strategic Planning process. The lack of support or even recognition from the Ministry of Sport and Sport TT has delayed the entire project. While the overall plan for the delivery in the fall, time has been lost over the last month and my contract expired on May 31, 2026.

INITIATIVE PROGRESS

LA28 Plan

HIGH PERFORMANCE

● On Hold



First week tracked

Little progress has been made since my departure from T&T on May 13, 2026. The Ministry of Sport still has not rescheduled a meeting with TTOC.

2036 TTOC Strategic Plan Initiative

STRATEGIC

● Delayed

First week tracked

Since the Phase 3 proposal on May 13, 2026, little movement has been made in moving forward with the 2036 Strategic Planning process. Hopefully, with a new methodologist contract, a facilitator will be identified and contracted.

PANAM SPORTS SUPPORT NEEDED

A one-on-one meeting with Emilio and Jimena to discuss next steps.

CHALLENGES

● High priority

● Pending Follow-up

POLITICAL

The Ministry of Sport & Sport TT control all the athlete and NGB/NSO funding and facility access. The entire funding model is broken. TTOC is not recognized by neither government agency. As a result, athletes have missed competitions due to funding not arriving on time, athletes are only getting paid for 2025 in May 2026 and athletes have to submit receipts to their funding.

Action — The action needed, is for the Ministry of Sport & Sport TT to change their elite athlete funding model over the next 800 days. Failure to do so, will jeopardize any medals in LA28.

● High priority

● Pending Follow-up

LOGISTICAL

95% of the LA28 targeted athlete pool in both Track/Field & Swimming current train outside of T&T with 80% training at US colleges and universities. As a result, neither the TTOC nor the respective NGB/NSO's have little to no contact with their athletes and training environments. This was revealed during Phase 2 of the project when we asked for LA28 athlete plans.

Action — Once the sport methodologist contact is signed, then the reengagement with the NGB/NSO's and the targeted athletes needs to be reinstated.

● Medium priority

● Pending Follow-up

ADMINISTRATIVE

The entire project has always called for the development of a 2036 Strategic Planning process. This project is still on target to be delivered in the fall of 2026. The biggest challenge in getting the right facilitator and having representatives

from the Ministry of Sport, Sport TT, NGB/NSO's, athlete rep, coach reps and others.

Action — The action needed is to contract a facilitator to lead the 2036 Strategic Planning process.

NEXT WEEK FOCUS

Secure a contract for June-December 2026 and restart Phase 3 of the project.