



GROUP 3

Trinidad & Tobago

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Trinidad & Tobago	Week 7 · 2026	Scott Novack Direccion del Alto Rendimiento · Deportes de Combate, Rugby	July 15, 2026	Approved

Phase 01 · Apr 27 – Aug 9, 2026

ACTIVITIES COMPLETED

1

of 1 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

1

This week

SUPPORT NEEDS

1

Open items

INITIATIVE PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
LA28 Plan	High Performance	80%	In Progress
2036 TTOC Strategic Plan Initiative	Strategic	100%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jul 7	Create the LA28 athlete plan summaries for athletics, cycling, swimming & parasport with a T&T National Summary.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

NOC Leadership

1

1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1 TTOC & MSYA Meeting - LA28 Project Follow Up/Feedback

Expected result — On July 7, 2026, the Executive Summary from the July 1 meeting with the MSYA and the TTOC and the following documents were sent to TTOC leadership and cced PanAM Sports leadership. 1. NGB Follow up & next steps 2. Athletics Targeted Athlete List & Performance Gap Analysis 3. Cycling Targeted Athlete List & Performance Gap Analysis 4.

Swimming Targeted Athlete List & Performance Gap Analysis 5. Parasport Targeted Athlete List & LA28 Athlete Plan and Budget The following was recommended to TTOC as to the next steps. 1. TTOC meeting to review the next steps with the NGB's 2. Send NGB follow up to NGB's with the targeted list and performance gaps 3. Schedule calls with TTOC & NGB leadership (athletics, cycling, swimming, & parasport) to walk through the next steps 4. Schedule individual NGB meetings to create their LA28 plan As of July 15, 2026, there has not been any feedback on how to move forward from the TTOC.

Success indicator — Receiving feedback as to the next steps.

- 2
- NGB LA28 Athlete Plans - Themes Consolidate the individual LA28 athlete plans from athletics, cycling, swimming & parasport into a summary document that highlights themes. The following are the common national themes shared by all four NGB's. 1. Stable Multi-Year Athlete Funding 2. International Competition & LA28 Qualification Pathway 3. Integrated Performance Support 4. Individualized Technical & Physical Development 5. Athlete Health, Recovery & Availability 6. High-Performance Training Environments, Equipment & Technology 7. Performance Monitoring & Accountability Coming from these plans, it is the role of the NGB (athletics, cycling, swimming & parasport) to create the LA28 Sports Plan that includes; training camps, specialized training for relay teams, Olympic camps, Pre-Games camp and Games time preparations.

Expected result — Receive feedback from TTOC on the next steps to move forward.

Success indicator — Receive feedback and approval to move forward.

EXECUTIVE SUMMARY


Both the MSYA/TTOC Meeting Summary and the supporting documents including the Gap Analysis for each athlete was delivered to TTOC. The LA28 Athlete Plan Summaries by NGB was delivered to TTOC. Waiting for feedback and next steps for both.

INITIATIVE PROGRESS

LA28 Plan

HIGH PERFORMANCE

In Progress




▲ 4 vs. last week

Thus far no response of the next steps

2036 TTOC Strategic Plan Initiative

STRATEGIC

In Progress



▲ 5 vs. last week

Waiting for feedback from TTOC for next steps

PANAM SPORTS SUPPORT NEEDED

CHALLENGES

Medium priority Pending Follow-up ADMINISTRATIVE

Getting feedback and the steps to move forward.

NEXT WEEK FOCUS

Seeking feedback as to next steps.