



COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 21 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	September 24, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

0

of 4 logged this week

STRATEGIC INITIATIVES

2

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

2

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	80%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 14	Technical review and coordination with the Local Sports Methodologist focused on Dakar 2026 athlete preparation, recent competition performance, training conditions, coaching arrangements and priority support actions for Melody Gabourel and Jaaden Williams.	In Progress
Sep 16	Technical development of the Dakar 2026 preparation process, including review of athlete support proposals, training and monitoring arrangements, Jaaden Williams' physiotherapy needs, and coordination of technical and support actions with BOCGA.	In Progress
Sep 17	Review of the existing Men's 3x3 Basketball Team Support Grant process and coordination of a strategy to re-engage the Belize Basketball Federation around the programme and its pathway toward LA28.	In Progress
Sep 18	Development and initial review of the Methodological Model for Sports Federation Development, together with continued monitoring of Dakar athlete preparation and discussion of federation competition and athlete monitoring mechanisms.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Staff	1
National Federation	1
Coach	1
Athlete	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK’S OBJECTIVES

- 1

Advance the individualized preparation and monitoring process for Belize’s athletics athletes preparing for the Dakar 2026 Youth Olympic Games.

Expected result — Translate the technical assessment of the athletes into practical preparation actions, support services and regular monitoring in coordination with BOCGA, coaches and the Athletics Federation.

Success indicator — Preparation support activated; training follow-up initiated; athlete-specific needs addressed; and monitoring actions established for Melody Gabourel and Jaaden Williams.
- 2

Develop an evidence-informed methodological framework to support BOCGA in understanding federation development levels, identifying priorities and linking identified needs with appropriate interventions.

Expected result — Produce a first methodological model integrating federation assessment, evidence, prioritization, planning, intervention, monitoring and evaluation.

Success indicator — Draft Version 1 completed and shared for initial technical review, with proposed assessment criteria, evidence rules, prioritization logic and pilot approach.
- 3

Strengthen the methodological coordination of existing sport development and performance initiatives, including 3x3 Basketball, Olympic Solidarity athletes and federation competition planning.

Expected result — Clarify next steps for reactivating federation engagement, improve visibility of athlete and competition pathways, and establish practical mechanisms for continued technical follow-up.

Success indicator — Basketball Federation re-engagement strategy defined; scholarship-athlete follow-up identified; and federation competition calendar concept initiated.

EXECUTIVE SUMMARY


The week marked continued progress from assessment and planning into practical implementation. Dakar 2026 athlete preparation advanced through individualized technical follow-up, activation of approved support, initiation and field observation of Melody Gabourel’s strengthened training process, and continued coordination of physiotherapy support for Jaaden Williams. A theoretical preparation component was also proposed to prepare the athletes for the Youth Olympic environment. At the institutional level, Draft Version 1 of the Methodological Model for Sports Federation Development was developed and shared, establishing an evidence-informed pathway from diagnosis and prioritization to intervention, monitoring and improvement. Progress also included review of the existing Men’s 3x3 Basketball Team Support Grant process, definition of a Federation re-engagement strategy, development of federation competition monitoring, and planning for follow-up with Olympic Solidarity scholarship athletes.

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

STRATEGIC

● In Progress




No change vs. last week

Significant progress was made in converting federation and athlete information into structured methodological processes. Draft Version 1 of the Federation Development Model was developed for review, introducing evidence-based assessment, prioritization and intervention logic. Dakar athlete monitoring and federation coordination also progressed from assessment toward implementation.

Strategic Competition Planning and Preparation Support

HIGH PERFORMANCE

In Progress



No change vs. last week

Dakar 2026 preparation moved into practical implementation following approval of athlete support. Melody began the strengthened training process and received direct field follow-up, while physiotherapy assessment continued to be coordinated for Jaaden. Work also advanced on integrating technical education, competition preparation and regular athlete monitoring.

PANAM SPORTS SUPPORT NEEDED

No specific additional support required from Panam Sports at this stage.

CHALLENGES

High priority

In Progress

TECHNICAL

Jaaden Williams requires physiotherapy assessment and follow-up to support safe progression of his preparation toward Dakar 2026 and inform the next training decisions.
Action — Complete the physiotherapy assessment and use the resulting professional guidance together with the coach's technical plan to guide training progression and monitoring.

Medium priority

In Progress

COORDINATION

Re-engagement with the Belize Basketball Federation is required to reactivate joint work around the existing Men's 3x3 Team Support Grant project and establish a common understanding of the programme's current status and next steps.
Action — Issue a formal invitation to the Federation and coordinate an initial working meeting focused on reactivating collaboration and progressively connecting the existing programme with the current LA28 pathway.

NEXT WEEK FOCUS

Continue Dakar 2026 athlete preparation and monitoring, follow up on Jaaden's physiotherapy assessment, initiate athlete theoretical preparation, re-engage the Basketball Federation, coordinate scholarship-athlete meetings, and refine federation assessment and competition monitoring.