



GROUP 2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 22 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	September 27, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

3

of 4 logged this week

STRATEGIC INITIATIVES

4

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

3

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	50%	In Progress
Shared Services and Coordination	Administrative	50%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 21	Weekly coordination meeting to review completed work from September 14–18 and establish priorities for September 21–25.	Completed
Sep 21	Technical meeting with the Volleyball Association and Local Sport Methodology Officer to review the federation's planning, governance, and development systems.	Completed
Sep 22	Revised the DOC Safeguarding Policy based on the technical recommendations provided by María Loreto González. The policy was further strengthened with practical appendices intended to support consistent implementation by the DOC and its affiliated national federations.	Completed
Sep 24	Initiated consultations and background research to assess the feasibility, appropriate structure, and potential scope of a Safe Sport Office or function in Dominica. The exploration also considered whether a phased regional model based in Dominica could serve interested Olympic Committees in the Eastern Caribbean.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

National Federation	1
Coach	1
Government	1
Other	1

4 total engagements this week, across 4 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)





THIS WEEK'S OBJECTIVES

- 1 Advance a coordinated shared-services system by arranging consultations with government, Sports Division, and facility-management stakeholders and preparing a user-friendly dashboard for identifying providers of physical preparation, gyms, physiotherapy, venue rentals, psychologists, massage therapists, local marketing specialists, social media managers and other shared services for national federations.

Expected result — The Government–DOC MoU progresses toward signing and implementation; November meetings are arranged to discuss government cooperation, OVEP, and coordinated facility access; and Staci receives a practical dashboard for collecting shared-service information and quotations.

Success indicator — Cabinet approval of the Government–DOC MoU is confirmed. Achieved Signing and implementation arrangements for the MoU are initiated. Pending November 18 or 19 is proposed by the Sports Division for an OVEP coordination meeting. Achieved A November meeting with the Ministry responsible for Sports is agreed in principle. Achieved—date pending A meeting request is submitted to Elijah LeBlanc regarding coordinated access to the Massacre Indoor Sports Facility. Achieved—response pending A user-friendly dashboard with service categories, provider information, pricing, quotations, and follow-up fields is prepared for Staci. Achieved—data collection to follow

- 2 Apply the technical advice received to revise the DOC Safeguarding Policy and initiate consultations on the feasibility of establishing a Safe Sport Office.

Expected result — A strengthened second draft of the policy is completed, while initial stakeholder feedback helps clarify the most appropriate scope, structure, partnerships, and next steps for a potential Safe Sport Office.

Success indicator — Complete the second draft of the Safeguarding Policy Initiate discussions with key stakeholders regarding the feasibility and potential structure of a Safe Sport Office. Request technical and institutional feedback to guide further policy modifications and determine appropriate next steps.

- 3 Provide structured technical guidance and follow-up to the local Sport Methodology Officer while jointly supporting national federations, NOA, coaches in strengthening its technical expertise, governance, operational planning, athlete and coach development, educational outreach and cooperation with external stakeholders.

Expected result — The local Sport Methodology Officer has a clear weekly work plan and agreed follow-up priorities across federation support, the National Olympic Academy, the Panam Sports Coaching Course, OVEP, completion plan for CANOC survey, and support action items of Volleyball, Swimming, Cycling, Basketball and Athletics Federations.

Success indicator — Conduct a weekly review and planning meeting with the local Sport Methodology Officer. Review progress from September 14–18 and confirm the priority actions for September 21–25. Conduct a joint technical-support meeting with the Sport Methodology Officer and members of the Volleyball Association's Executive Board. Record follow-up responsibilities for the Volleyball Association's databases, development pathways, governance documents, budget planning, coaching support, and outreach initiatives. Determine further action items for support of cycling, swimming, basketball and athletics national federations

EXECUTIVE SUMMARY

his week advanced technical, institutional and government priorities. Weekly planning with the Local Sport Methodology Officer clarified NOA, Coaching Course, OVEP, CANOC and federation actions. A Volleyball technical meeting

progressed databases, training plans, pathways, selection, safeguarding, budgeting and outreach. Cycling Worlds participation was monitored and a standard post-event review planned. The DOC Safeguarding Policy second draft was completed with endorsement, self-declaration and conflict-of-interest tools; consultations and research also examined national and regional Safe Sport Office models. Government confirmed Cabinet approval of the Government–DOC MoU and November availability; the Sports Division proposed November 18 or 19 for OVEP coordination. A shared-services dashboard was created, while website integration of the federation calendar, Safe Sport and Olympic Academy pages was discussed. Key follow-up: MoU signing, Safe Sport direction, OVEP resource approval, shared-services data collection and Cycling review.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

● In Progress

DEVELOPMENT

8/10

No change vs. last week

A technical-support meeting was conducted with the Volleyball Association's Executive Board to advance operational planning, athlete and coach development, governance documentation, and performance pathways. Coordination also continued with the Cycling Association regarding World Championships participation and coordination regarding post-event technical review of Kohath Baron's performance. The review could support the transfer of knowledge gained from his training in Italy and World Championships participation to further development for Kohath as well as the programming of the development of other cyclists in Dominica.

High Performance & Institutional Capacity Acceleration

● In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

The DOC Safeguarding Policy was revised based on the technical recommendations received, and practical appendices were developed to support implementation and accountability. Initial consultations and research were also undertaken regarding the feasibility of a Safe Sport Office or function. Continued technical support was provided to the Local Sport Methodology Officer across the National Olympic Academy, Panam Sports Coaching Course, OVEP, federation support, safeguarding, and CANOC-related work.

Formal Government and Dominica NOC Cooperation

● In Progress

STRATEGIC

5/10

▲ 1 vs. last week

The Ministry confirmed that the Government–DOC Memorandum of Understanding has been approved by the Cabinet of Dominica. Both parties will now coordinate its signing and define implementation arrangements. The Ministry also confirmed that facility access, federation support, shared sport-development priorities, and continued coordination can be discussed during the November visit. The Sports Division proposed November 18 or 19 for an OVEP coordination meeting. Additional follow-up was sent to the Ministry of Education regarding educational cooperation and to Elijah LeBlanc coordinated access to the Massacre Indoor Sports Facility; responses remain pending.

Shared Services and Coordination

● In Progress

ADMINISTRATIVE

5/10

▲ 2 vs. last week

Initial shared-services tools are under development. A categorized dashboard was prepared for Staci to monitor providers, facilities, services, availability, and quotations. The DOC website application was approved, with the supplier expected to begin work on October 1 and approximately 50% of the required content collected. Potential inclusion of the shared federation calendar and dedicated and Olympic Academy pages was also discussed, pending further coordination.

PANAM SPORTS SUPPORT NEEDED

Panam Sports guidance is requested on whether the Safe Sport Office should begin as a Dominica model or regional pilot, including proposal, governance and funding pathways. Facilitating final OVEP resource approval would also be appreciated.

CHALLENGES

● High priority ● In Progress COORDINATION

The Minister's office confirmed November availability and advised that the Government-DOC MoU has been approved by Cabinet. However, the exact meeting date, signing arrangements, and implementation process have not yet been confirmed.

Action — Confirm the November meeting and signing date, agree on the participants and location, and begin coordinating the MoU's implementation arrangements.

● High priority ● In Progress ADMINISTRATIVE

Initial consultations and research explored both a national Safe Sport Office for Dominica and a phased regional model serving interested Eastern Caribbean Olympic Committees. Further direction is required from Panam Sport regarding scope, governance, independence, partnerships, and feasibility.

Action — Consulted Emilio Posadas and requested further guidance from Jimena regarding feasibility of a regional safe sport office. , Reviewed Dominica laws relating to the topic with a local lawyer, reviewed OECS, UNICEF, and regional child-protection frameworks. Panam Sports guidance on whether to proceed with a Dominica-focused model or a regional pilot, together with advice on the proposal process and potential technical or financial support.

● Medium priority ● In Progress COORDINATION

The Grades 3-5 OVEP resource was updated following local review, including the addition of approved athlete content, and submitted to the OVEP team: Silvia Dalotto, Xenia Kourgouzova, and Roxanne Arthingal for review. Distribution to teachers and Sports Division Officers remains pending until final guidance and approval. Communication was sent to the ministry of education about further coordination in November.

Action — Receive final feedback and confirmation regarding approval, acknowledgement, logo use, and any required disclaimer so the resource can be distributed and implemented. Follow up with ministry of education once resource is approved.

NEXT WEEK FOCUS

Coordinate MoU signing, OVEP approval and Safe Sport direction; advance Massacre access and shared-service tools; conduct Cycling review; support federation pathways, periodization and marketing; review YOG/website needs; align with OECS/UNICEF and CANOC-aligned strategic planning where possible.