



GROUP 2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 22 · 2026	Richard Britton Educacion Fisica · Atletismo	September 27, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED 1 of 3 logged this week	STRATEGIC INITIATIVES 3 Tracked this week	STAKEHOLDER ENGAGEMENTS 1 This week	SUPPORT NEEDS 2 Open items
---	--	--	---

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	90%	In Progress
Methodologist Program Remote Transition	Strategic	70%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	20%	Delayed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 21	Continued executive outreach to unblock the Sports Medicine Athlete Recovery Project.	In Progress
Sep 24	Initiated data collection protocols for the 2028 Olympic prospect athletes training abroad.	In Progress
Sep 25	Developed and issued a standardized weekly reporting template for the local methodologist.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE



1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

Establish tracking and data collection protocols for the Los Angeles 2028 Olympic prospect athletes.

Expected result — Contact initiated with all 2028 athletes to mandate the submission of their preparation information.

Success indicator — Confirmation from the local methodologist that communication lines and data requirements have been established with the overseas athletes.

2 Optimize the remote-hybrid reporting structure between the local methodologist and the centralized database.

Expected result — Creation of a standardized, Spanish-language weekly reporting template for Roberto Antonio.

Success indicator — Delivery of the customized template to streamline local data submission and field updates.

3 Re-establish executive communication regarding the Sports Medicine Athlete Recovery Project.

Expected result — Secure an executive response to unblock the medical framework.

Success indicator — A confirmed commencement date from the SLOC. (Continues to be blocked)

EXECUTIVE SUMMARY


Technical tracking expanded this week to encompass the long-term Los Angeles 2028 Olympic prospects. The local methodologist, Roberto Antonio, confirmed that all 2028 target athletes are currently training outside of Saint Lucia. He proactively established contact with them, clearly communicating that submitting their overseas preparation data is mandatory. Administratively, the Sports Medicine project remains pending as executive communication has not yet been resolved. To optimize our remote operations moving forward, I designed a standardized, Spanish-language reporting template for Roberto to streamline his weekly field updates.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

In Progress

HIGH PERFORMANCE




▲ 1 vs. last week

The database scope has officially expanded to track the Los Angeles 2028 quadrennial pipeline. We are currently setting up the digital infrastructure to ingest the preparation metrics of our overseas prospects once they begin submitting their required data.

Methodologist Program Remote Transition

In Progress

STRATEGIC




▼ 1 vs. last week

To further refine our remote-hybrid model, I have introduced a structured Spanish reporting template for Roberto Antonio. This will standardize his ground-level inputs and ensure no critical details are lost in translation between his field visits and the national database.

Sports Medicine & Rehabilitation Phase 1

Delayed

HIGH PERFORMANCE



▼ 2 vs. last week

The initiative remains indefinitely paused. We are awaiting executive contact from the SLOC to break the current communication standstill and move Phase 1 into active deployment.

PANAM SPORTS SUPPORT NEEDED

We request best-practice methodologies and software recommendations for effectively tracking and standardizing the training data of elite athletes who live and train permanently overseas.

CHALLENGES

● High priority ● In Progress ADMINISTRATIVE

Due to the timing of the implementation of the methodology project, SLOC had already finalized and committed its annual budget before the program was introduced. A significant portion of available resources had been allocated to priority areas, particularly travel, due to the lack of sports facilities and opportunities for athletes to participate in high-level international competitions. Within this context, the methodology project has faced understandable limitations in accessing dedicated funding and broader financial support during its initial implementation phase. This has, at times, affected the speed at which certain proposed activities and development initiatives could be implemented.

Action — SLOC should formally incorporate the methodology program and its priority activities into the next annual budget. Current engagement and identified needs should guide future resource allocation, ensuring that key recommendations are supported by clear financial and operational commitments for long-term sustainability.

● High priority ● In Progress TECHNICAL

All identified athletes targeted for the LA 2028 quadrennial are currently living and training outside of Saint Lucia. The challenge is ensuring they consistently comply with submitting their technical preparation data to the local methodology program.

Action — Enforce the mandatory data submission requirement communicated by the local methodologist and integrate their foreign training macrocycles into our national tracking database.

NEXT WEEK FOCUS

Implement the new weekly reporting template with Roberto Antonio. Begin ingesting the preparation data from the overseas 2028 athletes. Continue outreach to the SLOC to unblock the Sports Medicine project.