GROUP1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 23 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	October 12, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
2
of 4 logged this week

STRATEGIC INITIATIVES
3
Tracked this week

STAKEHOLDER ENGAGEMENTS
4
This week

SUPPORT NEEDS
3
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Belize Sports Prioritization Model	Strategic	40%	In Progress
Federation Performance Planning and Technical Coordination	Strategic	80%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 29	Reviewed the invitation letter to the Belize Basketball Federation and coordinated its preparation through BOCGA's official communication channels.	In Progress
Sep 30	Coordinated Dakar 2026 athlete preparation activities, including educational sessions and individualized training follow-up during injury recovery.	In Progress
Sep 30	Presented Version 3 of the Belize Sports Prioritization Model to BOCGA's President and Secretary General ahead of its consideration by the Executive Committee.	Completed
Oct 2	Coordinated with the local sports methodologist, Emerson Baptist, to prepare the presentation of the Belize Sports Prioritization Model to BOCGA's Executive Committee.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Leadership	3
NOC Staff	1

4 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Present Version 3 to BOCGA leadership and the Executive Committee to advance institutional review.

   Expected result — Establish a defined process for receiving institutional feedback.

   Success indicator — Executive Committee presentation completed and review period agreed.

2. Support communication with the Belize Basketball Federation through BOCGA's institutional channels.

   Expected result — Prepare the proposed invitation for formal communication with the federation.

   Success indicator — Invitation letter reviewed and coordination for its issuance initiated

3. Maintain coordination of athlete preparation, injury-related training adjustments and upcoming educational activities.

   Expected result — Support continuity of appropriate training and preparation for Dakar 2026.

   Success indicator — Modified training arrangements followed up and educational activities coordinated.

EXECUTIVE SUMMARY

The principal achievement of the week was the progression of the Belize Sports Prioritization Model to Executive Committee review. Following technical consultation with BOCGA leadership and joint preparation with the local methodologist, Version 3 was presented to the Committee, which established a period for institutional feedback. This represents an important step toward developing the assessment tools required for practical implementation.

Coordination also advanced with the Belize Basketball Federation through the preparation of formal institutional communication. Athlete support continued through individualized training follow-up during injury recovery and coordination of the educational preparation process for Dakar 2026.

INITIATIVE PROGRESS

Belize Sports Prioritization Model

In Progress

STRATEGIC

4/10

First week tracked

Version 3 reached the Executive Committee review stage, marking an important transition from technical development to institutional consideration. The agreed feedback process establishes the basis for refining the model before proceeding with its scoring tools and initial application.

Federation Performance Planning and Technical Coordination

In Progress

STRATEGIC

8/10

▼ 1 vs. last week

Coordination with BOCGA advanced the preparation of formal communication with the Belize Basketball Federation, supporting the development of direct institutional engagement as a foundation for subsequent technical cooperation.

Strategic Competition Planning and Preparation Support

In Progress

HIGH PERFORMANCE

8/10

▼ 1 vs. last week

Technical support remained focused on continuity of athlete preparation, particularly through individualized training adjustments during injury recovery and coordination of educational activities associated with Dakar 2026. Further medical information and confirmation of planned sessions remained pending.

PANAM SPORTS SUPPORT NEEDED

Continued methodological guidance for the development and application of the Belize Sports Prioritization Model, particularly its assessment tools and scoring standards. Specialized technical support may also be required to address specific athlete preparation needs.

CHALLENGES

High priority · In Progress · TECHNICAL

Translating the Sports Prioritization Model into a practical assessment system requires consistent scoring criteria, reliable federation-level information and a methodology that can be applied across different sports.

Action — Consolidate Executive Committee feedback, refine the methodological framework where necessary, and develop the scoring rubric and evaluation matrix before pilot implementation.

High priority · In Progress · COORDINATION

Ensuring continuity and athlete participation across the educational preparation sessions for Dakar 2026, while progressively covering Games-related knowledge, competition requirements, travel arrangements and cultural orientation.

Action — Coordinate the remaining sessions with the local methodologist, follow up on athlete participation and ensure completion of the planned educational topics.

Medium priority · In Progress · TECHNICAL

Maintaining appropriate training continuity during injury recovery requires aligning individual preparation needs with medical assessment and coaching decisions.

Action — Review available medical findings and coordinate training adjustments with the athlete, coach and local methodologist.

NEXT WEEK FOCUS

Coordinate Executive Committee feedback on the Sports Prioritization Model and prepare its next methodological stage. Advance engagement with national federations, follow up on athlete training and medical needs, and continue Dakar 2026 educational preparation during the in-country assignment.