GROUP2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 24 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	October 9, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED	STRATEGIC INITIATIVES	STAKEHOLDER ENGAGEMENTS	SUPPORT NEEDS
3	4	3	1
of 4 logged this week	Tracked this week	This week	Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	60%	In Progress
Shared Services and Coordination	Administrative	60%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 5	Gathered and reviewed national legislation and regional and international safeguarding reference documents to support the third draft of the Dominica Safeguarding Policy. Incorporated María Loreto González's recommendations, expanded implementation tools and submitted the revised draft for further review and leadership guidance.	Completed
Oct 6	Followed up with the IOC OVEP team and Panam Sports regarding the review and sharing of the Dominica teacher resource. Revised the learning package in response to Roxanne Arthingal's feedback to improve its presentation, learning structure and practical use in schools.	Completed
Oct 7	Supported coaches in Dominica participating in the Panam Sports Coach Certificate 1 course, in collaboration with Staci Hill. Maintained contact through the coaches' WhatsApp group, encouraged participation and assessment completion, and provided practical support with course materials and annual training planning.	In Progress
Oct 9	Planned weekly priorities with local Sport Methodology Officer Staci Hill and maintained ongoing communication to support delivery, discuss questions and review progress. Coordination covered NOA initiatives, coaching-course participation, CANOC information gathering, Shared Services development and OVEP implementation. Continued supporting Staci's increasing independence in managing assigned responsibilities and stakeholder follow-up.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Coach	1
Panam Sports	1
IOC	1

3 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Support coaches participating in Panam Sports Coach Certificate 1 and assist Staci Hill with weekly planning, technical questions and local coordination.

   Expected result — Coaches receive practical assistance to progress through the course and apply annual training planning, while Staci delivers agreed priorities with increasing independence.

   Success indicator — Coaches receive timely support with course materials, assessments and planning tools. Agreed weekly tasks are progressed through regular coordination with Staci. Staci demonstrates initiative and reliable stakeholder follow-up.

2. Strengthen the DOC Safeguarding Policy and compile documents, implementation considerations and recommended individuals to support leadership decisions on a future Safe Sport Office.

   Expected result — A stronger policy draft with updated appendices shared with María Loreto González for review, alongside an organised reference folder and preliminary implementation options for leadership consideration.

   Success indicator — Revised policy and practical appendices submitted for further review. Relevant legal and safeguarding documents organised for future use. Potential personnel and officer costs identified. Possible implementation routes and decisions requiring leadership guidance outlined.

3. Complete the Dominica teacher resource, obtain OVEP confirmation for sharing and maintain collaboration with the IOC OVEP team, Panam Sports and the DOC Olympic Academy.

   Expected result — The resource is ready for distribution to teachers who attended the OVEP workshop. Final coordination with the Olympic Academy and planning to reach additional teachers can proceed.

   Success indicator — OVEP confirmation for sharing received. Final resource ready for distribution to workshop participants. Olympic Academy, DOC, Ministry of Education and Ministry of Sport coordination and a strategy for wider teacher engagement can advance.

EXECUTIVE SUMMARY

This week, the work progressed across coach education, safeguarding, OVEP and DOC coordination. The Dominica OVEP teacher resource was finalised following IOC feedback and cleared for sharing, with improved teacher guidance, movement activities, guest-visit tools and goal-setting worksheets. Distribution and wider ministry engagement were planned for next week. Safeguarding Draft 3 and practical appendices were completed and circulated for review. This draft aligns with documents from national legislation as well as guidance provided by Maria Loreto Gonzalez. Potential personnel and a costed Safe Sport Officer proposal were identified; formal legal review & leadership decisions remain pending.Coaches received training-plan templates, key-term summarie & reminders; Staci provided individual support to 4 coaches. Withdrawal, missed sessions and incomplete assessments were addressed with individual support and ongoing strattegy to maximize engagement. Staci showed growing independence in CANOC data collection, federation engagement, NOA coordination & Shared Services mapping. MoU signing and

implementation coordination remain pending, with follow-up planned ahead of November meetings.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

In Progress

DEVELOPMENT

8/10

No change vs. last week

I provided practical annual training planning support to participants registered in the Panam Sports Coach Certificate 1, shared a copyable template and highlighted key terms via whatsapp group the day after the official course lecture to encourage completion of assessment and offer support for anyone who had questions. I also supported Staci's weekly planning and participant follow-up. She helped four coaches with assignments, sent reminders, reviewed login activity, contacted a participant considering withdrawal from the course to encourage her to remain. Staci also planned to offer in person working sessions at the DOC to interested coaches to provide extra support to more coaches.

High Performance & Institutional Capacity Acceleration

In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

Advanced institutional capacity through the third safeguarding policy draft, expanded implementation tools and an organised reference-document folder. Potential safeguarding contributors and a costed officer proposal were identified for consideration following leadership guidance. The OVEP resource was finalised and confirmed ready for sharing. Staci demonstrated increasing independence and initiative in delivering agreed coordination tasks and planned how she will OVEP materials to the summer workshop participants next. I also supported to make a strategy to present the idea to the Ministry of Education and the Ministry of Sport's Sport Officer Division next week to prepare them for further consideration ahead of meetings with me in November.

Formal Government and Dominica NOC Cooperation

In Progress

STRATEGIC

6/10

▲ 1 vs. last week

MoU signing arrangements and implementation coordination remain pending. I aksed the capacity officer to follow up with leadership on this matter when appropriate. Government–DOC engagement continued through Staci's contact with the Sports Division regarding CANOC survey coordination and arrangements for a November meeting. The completed OVEP resource also provides a basis for further coordination on school engagement. The local sport methodology planned how she will distribute OVEP materials to the summer workshop participants next week. I also supported her in creating a strategy to present the resource to the Ministry of Education and the Ministry of Sport's Sport Officer Division next week to prepare them for further consideration ahead of meetings with me and discussions of sharing the resource more widely with more teachers and sports officers beyond those that attended the summer workshop.

Shared Services and Coordination

In Progress

ADMINISTRATIVE

6/10

▲ 1 vs. last week

I supported Staci in expanding the Shared Services database for provider comparisons and quotation requests. I requested Tania's updates on MoU signing, strategic planning, website development, OVEP distribution and assistance with check-ins on Basketball and Athletics support needs. I updated Mr. Doctrove on reporting and OVEP sharing approval, and asked

Staci to follow up with Mr. Guiste and Mr. Shillingford by phone next week to bring their attention to my emailed communication and possible collaboration ahead of November.

PANAM SPORTS SUPPORT NEEDED

Guidance on establishing a national Safe Sport Office or developing a phased OECS regional model, including governance arrangements, operational independence and sustainable funding pathways.

CHALLENGES

Medium priority · In Progress · OPERATIONAL

One coach withdrew, some missed the live lecture, and others attended online without completing the Module 1 assessment. I provided planning templates, key-term summaries and reminders, while Staci offered one-to-one assistance to four coaches. Further follow-up is needed to identify barriers and support continued participation and assessment completion.

Action — With Staci, poll coaches about in-person assignment support or a working group before October 15. Follow up with Ariana on October 16 for updated assessment-completion results and contact coaches with outstanding assessments. Share a short content recap and recording reminders. If progress remains limited next week, review individual barriers with Staci and adjust the support offered.

NEXT WEEK FOCUS

Support local sport methodology officer with the following : OVEP distribution, ministry and federation follow-up regarding OVEP, CANOC data collection, coach support (poll before Oct 15; and assessment check Oct 16), Athletes' Commission engagement, NOA website profiles, Shared Services database.