GROUP2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 23 · 2026	Richard Britton Educacion Fisica · Atletismo	October 11, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
2
of 2 logged this week

STRATEGIC INITIATIVES
2
Tracked this week

STAKEHOLDER ENGAGEMENTS
3
This week

SUPPORT NEEDS
0
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	40%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 30	Conducted psychological test analysis and preparation tracking for Youth Olympic Games swimming prospect.	Completed
Oct 1	Executed strategic institutional and athlete readiness meetings with the Weightlifting Association.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Athlete	2
National Federation	1

3 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Advance institutional alignment and competition readiness for the Weightlifting Federation.

   Expected result — Execute strategic meetings with Weightlifting executives and the athletes preparing for the Pan American Championship.

Success indicator — Successful completion of administrative meetings and integration into the federation's technical communication channels.

2. Continue psychological testing and physical monitoring for Youth Olympic Games (YOG) prospects.

   Expected result — The local methodologist conducts scheduled evaluations with the Swimming federation.

   Success indicator — Analysis of psychological tests for YOG swimming prospect Noah Dorville completed and logged by Roberto Antonio.

3. Secure executive movement on the Sports Medicine Athlete Recovery Project.

   Expected result — Unblock the medical framework through executive communication.

   Success indicator — A confirmed commencement date from the SLOC. (Blocked)

EXECUTIVE SUMMARY

his week highlighted strong direct engagement with our active federations. I held multiple strategic meetings with the Weightlifting Association's President and Vice President, as well as the two athletes actively preparing for the Panam Championship. I am also now integrated into the communication channels for their contingent returning from the Mexico workshop. Locally, Roberto Antonio utilized the new reporting template to log his visit with Swimming Coach Charles; they analyzed psychological tests for YOG prospect Noah Dorville, confirming his preparation times are excellent. Unfortunately, SLOC executive leadership remains silent, leaving the Sports Medicine project stalled.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

In Progress

HIGH PERFORMANCE

8/10

▼ 1 vs. last week

Database inputs this week focused heavily on YOG tracking. We successfully logged the psychological baseline metrics for swimmer Noah Dorville. Furthermore, direct alignment with Weightlifting leadership ensures seamless data capturing for the athletes heading to the Panam Championship.

Sports Medicine & Rehabilitation Phase 1

On Hold

HIGH PERFORMANCE

4/10

▲ 2 vs. last week

The SLOC remains completely silent on this project and other pending institutional initiatives. Without communication from the executive board, Phase 1 remains indefinitely stalled.

PANAM SPORTS SUPPORT NEEDED

We continue to request guidance on operating effectively when the local NOC executive board institutes a communication blackout regarding previously discussed medical and institutional projects.

NEXT WEEK FOCUS

Execute the scheduled October 9th swimming evaluation for Noah Dorville to assess technical stroke improvements. Continue supporting federations in testing and competition readiness while awaiting SLOC response.