GROUP2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 24 · 2026	Richard Britton Educacion Fisica · Atletismo	October 11, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED	STRATEGIC INITIATIVES	STAKEHOLDER ENGAGEMENTS	SUPPORT NEEDS
1	2	0	0
of 2 logged this week	Tracked this week	This week	Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Methodologist Program Remote Transition	Strategic	90%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	40%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 5	Sustained focus on technical testing and competition readiness for federations across the board.	In Progress
Oct 9	Conducted scheduled technical evaluation and competition readiness check for Swimming.	Completed

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Execute scheduled field testing and competition readiness evaluations for active federations.

   Expected result — Local methodologist conducts the planned technical meeting to evaluate the YOG swimming prospect.

   Success indicator — Successful execution of the October 9th swimming evaluation, logging technical and physical progress.

2. Maintain momentum in preparation tracking for active athletes despite administrative silence.

   Expected result — Sustained focus on testing protocols and physical readiness for athletes preparing for Q4 events.

   Success indicator — Continuous local engagement with Weightlifting and other active associations regarding competition readiness.

3 Monitor for SLOC executive communication regarding the pending Sports Medicine project.

Expected result — Receipt of any correspondence from the SLOC to unblock the initiative.

Success indicator — A confirmed commencement date. (Project remains blocked)

EXECUTIVE SUMMARY

Operations this week were strictly focused on grassroots technical execution, as SLOC executive leadership continues to remain silent regarding all pending institutional projects. The local methodologist executed the scheduled October 9th evaluation with Swimming Coach Charles to assess YOG prospect Noah Dorville's physical levels and stroke improvements. Across the board, we are bypassing the administrative standstill by working directly with the active associations—specifically focusing our energy on diagnostic testing and finalizing competition readiness for athletes with upcoming Q4 events.

INITIATIVE PROGRESS

Methodologist Program Remote Transition

In Progress

STRATEGIC

9/10

▲ 2 vs. last week

The remote transition continues to prove its value. While executive communication is frozen, the ground game remains highly active. Roberto's utilization of the new digital reporting form has streamlined our ability to track specific technical interventions, such as this week's stroke mechanics evaluation for Swimming.

Sports Medicine & Rehabilitation Phase 1

On Hold

HIGH PERFORMANCE

4/10

No change vs. last week

he SLOC remains completely silent regarding this project.

PANAM SPORTS SUPPORT NEEDED

No immediate new requests; we continue to manage the SLOC communication silence by focusing our resources directly on the federations and athlete testing on the ground.

NEXT WEEK FOCUS

Continue driving localized diagnostic testing and psychological tracking across active sports. Maintain readiness support for the Weightlifting Panam contingents and monitor for any eventual SLOC communications.