GROUP1

Belize

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Belize	Week 26 · 2026	Andres Duque Metodologia del entrenamiento y Gestion del Alto Rendimiento · Despores de Tiempo y Marca	October 26, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
2
of 4 logged this week

STRATEGIC INITIATIVES
4
Tracked this week

STAKEHOLDER ENGAGEMENTS
4
This week

SUPPORT NEEDS
3
Open items

INITIATIVE PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	90%	In Progress
Strategic Competition Planning and Preparation Support	High Performance	90%	In Progress
Belize Sports Prioritization Model	Strategic	60%	In Progress
Sports Training Planning, Organization and Monitoring	Development	50%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 20	Conducted successive reviews and refinements of the methodological questionnaire developed for the Sports Characterization stage of the Belize Sports Prioritization Model. The work included checking its alignment with the model, clarifying the purpose and sequence of questions, testing its practical application and making further adjustments to improve the collection of relevant information from National Federations.	Completed
Oct 21	Began the Sports Characterization stage through individual meetings with eight National Federations: Cycling on October 21; Bodybuilding, Athletics, Judo and Taekwondo on October 23; and Rugby, Canoeing and Gymnastics in Cayo on October 24. The meetings followed the refined questionnaire, allowing detailed discussion of each sport's structure, athletes, preparation conditions and future objectives.	In Progress
Oct 22	Delivered the fifth and final theoretical preparation session for Melody Gabourel and Jaaden Williams ahead of their scheduled departure for Dakar 2026. The session addressed travel procedures, documentation, baggage, arrival arrangements, athlete responsibilities and final reflections on the Olympic experience. Also participated in the scheduled Panam Sports Academy CC1 coach certification session during the week.	Completed
Oct 23	Continued refining the Belize Sports Prioritization Model, using Version 3 as the methodological reference. Clarified the sequence from Sports Characterization through planning horizons, sporting opportunities, prioritization, strategic planning and monitoring. Also reviewed the competition scoring structure and incorporated additional youth multisport events into the existing Excel framework.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW


ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

National Federation	1
NOC Staff	1
Athlete	1
Other	1

4 total engagements this week, across 4 stakeholder types.



THIS WEEK'S OBJECTIVES

1. Put the methodological questionnaire into practice through individual meetings with National Federations, moving from the planning stage to direct collection of sport-specific information.

   Expected result — Obtain structured information from federations and identify practical improvements to the questionnaire based on its application.

   Success indicator — Eight federation meetings completed, with the questionnaire applied and refined through practical use.

2. Consolidate the Sports Characterization stage of the Belize Sports Prioritization Model by refining the questionnaire, its relationship with the methodological framework and the structure of international competition references.

   Expected result — A more consistent and applicable set of methodological tools, with clearer distinctions between federation characterization, sporting opportunities, planning horizons and subsequent prioritization stages.

   Success indicator — Questionnaire reviewed, tested and adjusted; methodological sequence clarified; international competition structure further refined.

3. Complete the five-session theoretical preparation programme for Melody Gabourel and Jaaden Williams before their scheduled departure for Dakar 2026, while continuing the final technical and logistical arrangements.

   Expected result — Athletes complete their theoretical preparation with practical knowledge of travel procedures, arrival arrangements, competition expectations and their responsibilities during the Youth Olympic Games.

   Success indicator — Fifth and final theoretical session delivered on October 22, completing the programme before the scheduled October 28 departure.

EXECUTIVE SUMMARY

This week marked the transition from methodological development to field implementation of the Belize Sports Prioritization Model. The Sports Characterization questionnaire was reviewed, tested and progressively refined through practical application in individual meetings with eight National Federations: Cycling, Bodybuilding, Athletics, Judo, Taekwondo, Rugby, Canoe and Gymnastics. These meetings provided sport-specific information and feedback to strengthen the model's assessment tools. Further progress was made in refining the international competition scoring structure. For Dakar 2026, the fifth and final theoretical preparation session was completed with athletes Melody Gabourel and Jaaden Williams ahead of their October 28 departure. The proposed training camp in Chetumal was not approved and therefore did not take place; however, valuable institutional contacts were established for potential future opportunities. Participation in the Panam Sports Academy CC1 programme also continued.

INITIATIVE PROGRESS

Federation Performance Planning and Technical Coordination

In Progress

STRATEGIC

9/10

▲ 1 vs. last week

Moved from the institutional presentation and meeting preparation stage to direct implementation with National Federations. Eight individual meetings were completed using the refined Sports Characterization questionnaire, producing substantive technical information and establishing a practical basis for continued federation-specific planning.

Strategic Competition Planning and Preparation Support

In Progress

HIGH PERFORMANCE

9/10

▲ 1 vs. last week

Completed the five-session theoretical preparation programme for the two Dakar 2026 athletes ahead of their scheduled departure. Final travel and preparation arrangements were reviewed. The Chetumal training camp was not executed, but the institutional and service-provider contacts established remain available for future training opportunities.

Belize Sports Prioritization Model

In Progress

STRATEGIC

6/10

▲ 1 vs. last week

Advanced from methodological preparation to the first field application of the Sports Characterization stage. The questionnaire underwent repeated refinement and testing before and during meetings with eight federations. Further work clarified the model's methodological sequence and improved the Excel competition structure, generating practical information for subsequent stages.

Sports Training Planning, Organization and Monitoring

In Progress

DEVELOPMENT

5/10

▲ 1 vs. last week

Began collecting first-hand information on federation training practices and athlete preparation through the Sports Characterization meetings. This represents an initial step toward more sport-specific planning and follow-up. A scheduled sailing training observation could not be completed due to late confirmation and will be rescheduled.

PANAM SPORTS SUPPORT NEEDED

Complete the internal administrative process and issue the flight tickets for my final on-site assignment in Belize, from November 8 to December 10, 2026, as requested last week, to ensure continuity and completion of the ongoing work.

CHALLENGES

High priority · In Progress · TECHNICAL

The individual meetings with eight National Federations generated sport-specific information that must now be reviewed, organized and consolidated to support the Sports Characterization stage of the Belize Sports Prioritization Model.

Action — Consolidate the information collected, identify gaps requiring clarification and establish a consistent basis for the next stage of methodological analysis.

High priority · In Progress · TECHNICAL

The practical application of the Sports Characterization questionnaire highlighted the need for continued methodological refinement to ensure that information from different sports can be collected and assessed consistently.

Action — Incorporate feedback from the federation meetings, refine the questionnaire and related assessment tools, and validate the adjustments through subsequent applications.

Medium priority · Pending Follow-up · COORDINATION

Completing the Sports Characterization process requires additional meetings with National Federations and direct observation of sporting activities. The planned sailing training observation could not take place because the notification was received too late.

Action — Continue the scheduled federation meetings, coordinate the next visits and reschedule the sailing training observation to complement the information gathered through the questionnaire.

Medium priority · Addressed · LOGISTICAL

The proposed pre-departure training camp in Chetumal, Mexico, could not be implemented because it did not receive final approval. Although arrangements had been explored with local sports authorities, facilities and service providers, the activity was ultimately cancelled. The contacts established may support future training opportunities.

Action — No further action is required for this proposal. The coordination process has been closed, and the institutional contacts established in Chetumal may be considered for future initiatives.

NEXT WEEK FOCUS

Continue individual federation meetings, including visits to Orange Walk; consolidate Sports Characterization findings; refine the questionnaire and scoring tools; reschedule the sailing training observation; and support the Dakar 2026 delegation's departure.