GROUP2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 26 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	October 25, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED	STRATEGIC INITIATIVES	STAKEHOLDER ENGAGEMENTS	SUPPORT NEEDS
4	4	4	2
of 4 logged this week	Tracked this week	This week	Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	70%	In Progress
Shared Services and Coordination	Administrative	60%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 20	Provided ongoing support to the Local Sport Methodologist through regular communication, progress reviews and collaborative planning. Guidance covered NOA member introductions and website preparation, OVEP participant follow-up, and planning a second OVEP package featuring DakarYouth Olympic Games Athletes with literacy and physical education activities. Reviewed next steps for Athletes' Commission engagement, including using the Costa Rica report to inform discussions about objectives, support needs and collaboration with NOA.	Completed
Oct 21	Supported the Local Sport Methodologist through ongoing coordination on participant reminders, assessment follow-up and review-session planning. Engaged directly in the course WhatsApp group to recognise recorded Module 1 completions, offer assistance and reinforce access to recordings for coaches unable to attend live sessions. Liaised with Ariana regarding completion records, shared Dominica's participant roster and flagged Jaleel Lewis and Melissa Alfred's reported Module 1 submissions for verification. Requested updated Module 1 and 2 records to guide targeted follow-up before Module 3.	Completed
Oct 23	Supported the Local Sport Methodologist's federation engagement, CANOC data collection and follow-up planning. Reviewed Volleyball and Netball updates, opportunities for budget/calendar support.Athletics data and cycling post-event reports remain pending. Conducted direct check-ins with swimming and cycling coaches, competition and training experiences and support needs. Continued coordination towards a cycling debrief to review lessons learned and identify further support once reports are received.	Completed
Oct 23	Supported the Local Sport Methodologist's continued development of DOC's Shared Services database to connect affiliated federations with relevant providers. This week's engagement included discussing the initiative with a potential medical service provider whose name had been suggested in connection with Swimming's physiotherapy needs for the upcoming OECS tournament. Information on services, pricing and availability was requested to assess potential support. Further development will include obtaining provider details, requesting quotations and gathering federation recommendations.	Completed


STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Coach	2
NOC Staff	1



4 total engagements this week, across 3 stakeholder types.



THIS WEEK'S OBJECTIVES

1. Support Staci in strengthening coach participation in Panam Sports Coaching Course and helping federations and coaches plan, report and identify their further technical support needs.

   Expected result — Coaches receive technical support and practical assistance to maintain course progress. Federation data collection and 2027 planning advance, with attention to Panam Games qualification pathways, including Cricket, and lessons from recent competitions.

   Success indicator — Assessment concerns and review-session arrangements documented; CANOC survey submissions and outstanding clarifications tracked; federation planning, qualification and post-event reporting needs identified with clear follow-up actions.

2. Sustain teacher engagement with Olympic values education, strengthen NOA's public presence and identify practical opportunities for collaboration with the Athletes' Commission.

   Expected result — A coordinated approach to teacher support, development of the next OVEP resource and NOA communications. Commission engagement helps clarify shared objectives and support opportunities, while resource planning contributes to preparations for Ministry of Education discussions.

   Success indicator — Teacher feedback and assistance needs tracked; resource-development responsibilities and timelines identified; member-introduction arrangements established; website requirements and Commission follow-up actions documented.

3. Support Staci in developing a practical provider database, using federation requests—including Swimming's need for physiotherapy support at the OECS tournament—to guide outreach and identify service gaps.

   Expected result — Engagement with a potential physiotherapy provider advances exploration of personnel support for Swimming. Service details, pricing and availability are requested for assessment, while further outreach, federation recommendations and comparable quotations strengthen the information available for coordinating assistance.

   Success indicator — Meeting held with a potential physiotherapy provider which is a direct support need requested by the Swimming Federation; information requests documented to assess potential shared service with other sports; outstanding quotations, recommendations and unmet federation needs tracked for follow-up.

EXECUTIVE SUMMARY

Continued support to local sport methodologist & direct coach engagement advanced t coordination. 8 coaches expressed interest in an Oct 28 in-person catch-up session. Dominica's roster was reviewed & 2reported Module 1 completions were referred for verification. Volleyball's CANOC data was entered, while federation planning and cycling reports, basketball and athletics priorities require follow-up. NOA headshots were completed; biographies pending and NOA/DOC website coordination requires follow up.

OVEP implementation feedback was sought, and two teachers expressed interest in the Dakar resource group led by Olympian Luan Gabriel, combining literacy and physical education. The Costa Rica Athletes' Forum report is awaited to guide Commission–NOA collaboration. Shared Services outreach responded to Swimming's OECS physiotherapy request through contact with a potential medical provider; service details, pricing and availability were requested. Further provider quotations and recommendations remain outstanding. Ministry discussions, MoU and facility-access follow-ups remain preparatory, with further engagement planned after Independence celebrations and during the November visit.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

In Progress

DEVELOPMENT

8/10

No change vs. last week

Coach engagement and assessment support continued, with catch-up arrangements progressing before the next module. Direct swimming and cycling check-ins clarified programme delivery and athlete recovery needs. Cycling's post-event review awaits delegation reports.

High Performance & Institutional Capacity Acceleration

In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

Support to Staci advanced federation information management, NOA communications and OVEP resource planning including Dakar athlete centered resource with literacy and physical education component.. Outstanding federation inputs, member biographies and the Athletes' Forum report remain important dependencies for annual planning and institutional collaboration.

Formal Government and Dominica NOC Cooperation

In Progress

STRATEGIC

7/10

No change vs. last week

OVEP planning supported preparations for future Ministry of Education discussions. Ministry of Sport discussion and MoU follow up remains preparatory, pending stakeholder availability and meeting arrangements and upcoming in person visit.

Shared Services and Coordination

On Hold

ADMINISTRATIVE

6/10

No change vs. last week

Swimming's OECS personnel request helped focus database development on an immediate federation need. A potential medical provider was engaged, with information requested to assess possible support across sports. Further provider details, quotations and federation recommendations remain outstanding. Facility-access coordination postponed with further engagement advised after Independence celebrations.

PANAM SPORTS SUPPORT NEEDED

No additional support is needed at present. I followed up with María Loreto Gonzalez who plans to review the safeguarding policy after Dakar. Leadership guidance is welcome on further Safe Sport Office direction and timing.

CHALLENGES

Medium priority · In Progress · ADMINISTRATIVE

Some of the coaches reported having completed the assessment but were not appearing in the "completed list".

Action — We reviewed Dominica's coach roster and flagged reported Module 1 assessment completions for verification. We will follow up once updated completion records are available.

Low priority · Pending Follow-up · COMMUNICATION

Communication with government officials has been delayed due to Independence Day celebrations.

Action — Resume follow-up after the celebrations and revisit outstanding matters during the in-person visit in November.

NEXT WEEK FOCUS

Prepare visit priorities: affiliate needs, stakeholder follow-up, Ministry of Sport MoU, wider OVEP distribution via Ministry of Education and Dakar resources; continue coaching support; review strategy, website and shared services; align 2027 plans and funding requests with DOC year-end priorities.