GROUP2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 26 · 2026	Richard Britton Educacion Fisica · Atletismo	October 25, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
1
of 3 logged this week

STRATEGIC INITIATIVES
3
Tracked this week

STAKEHOLDER ENGAGEMENTS
1
This week

SUPPORT NEEDS
1
Open items

INITIATIVE PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	90%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	40%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 19	Facilitated the Venezuelan Embassy meeting to secure visas for the Boxing training camp. (Local methodologist)	Completed
Oct 20	Monitored the administrative status of the SLOC headquarters to determine project viability.	In Progress
Oct 22	Strategic alignment with the Cycling Association regarding elite athlete preparation.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

National Federation 1

1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1

Secure international training camp logistics for the Boxing Olympic qualification prospect.

Expected result — Successful execution of the scheduled meeting at the Venezuelan Embassy to secure travel documentation.

Success indicator — The Boxing President and Vice President successfully met with the Venezuelan consular and secured the necessary visas for the training camp.

2 Integrate the Cycling Association into the active physical methodology and tracking framework.

Expected result — Establish baseline monitoring protocols for elite cycling prospects aiming for regional qualification.

Success indicator — Formal integration of the Cycling Association's number one athlete into our physical growth and improvement tracking program.

3 Navigate administrative delays at the St. Lucia Olympic Committee (SLOC) headquarters.

Expected result — Ascertain the current operational capacity of the SLOC to unblock pending methodology projects.

Success indicator — Acknowledgment of current institutional limitations and adjustment of immediate project timelines. (Projects remain on hold)

EXECUTIVE SUMMARY

This week yielded excellent logistical and developmental progress for our federations despite institutional delays. Following targeted meetings, the Boxing President and Vice President successfully secured visas from the Venezuelan consulate, greenlighting the critical overseas training camp for their Olympic prospect. Additionally, the Cycling Association has officially engaged our methodology services, requesting physical growth and performance monitoring for their top athlete preparing for Pan American qualification. Administratively, the SLOC headquarters is currently operating below full capacity due to the President's illness and the General Secretary's absence, leaving the Sports Medicine project and other new initiatives on hold.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project — In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

he database has been expanded this week to include our first major integration with the Cycling Association. We are setting up the tracking parameters to monitor the physical growth and performance metrics of their top athlete as they target Pan American qualification.

Methodologist Program Remote Transition — In Progress

STRATEGIC

9/10

▲ 1 vs. last week

The ground methodology operations continue to yield excellent results, bypassing administrative bottlenecks. This week's direct work with Boxing (securing international camp visas) and Cycling (initiating physical monitoring) proves the resilience of our direct-to-federation support model.

Sports Medicine & Rehabilitation Phase 1 — On Hold

HIGH PERFORMANCE

4/10

▲ 2 vs. last week

Due to the SLOC President's illness and the General Secretary's absence from the island, executive operations are severely limited. This initiative, along with other pending projects, will remain on hold until the headquarters returns to full capacity.

PANAM SPORTS SUPPORT NEEDED

No immediate structural requests. We will continue focusing directly on athlete monitoring (Cycling) and training logistics (Boxing) while we await the recovery and return of the SLOC executive leadership.

CHALLENGES

• Medium priority • Pending Follow-up ADMINISTRATIVE

The SLOC headquarters is operating at a reduced capacity. With the President currently ill and the General Secretary off-island, there is no executive authority present to review, approve, or advance new methodology initiatives or the pending Sports Medicine project.

Action — We must pause high-level administrative requests and pivot all methodology resources entirely toward grassroots testing, training camp logistics, and direct federation support until the SLOC executive leadership returns to active duty.

NEXT WEEK FOCUS

Finalize the departure logistics and training microcycles for the Boxing camp in Venezuela. Establish the baseline physical testing parameters for the top Cycling athlete. Monitor the SLOC headquarters' operational status for the eventual resumption of institutional projects.