GROUP3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 26 · 2026	Karla Aleman Football	October 25, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
2
of 4 logged this week

STRATEGIC INITIATIVES
4
Tracked this week

STAKEHOLDER ENGAGEMENTS
4
This week

SUPPORT NEEDS
0
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	90%	In Progress
Coaches Education Program	Educational	80%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 19	Weekly coordination meeting with Mike Nahar. We reviewed the activities of the pilot project.	In Progress
Oct 19	Throughout the week, I focused on reviewing documents related to the relay, because it is important to compile the project's achievements and, above all, the information that was modified along the way due to the specific needs of Surinam's sports culture.	In Progress
Oct 21	Virtual meeting with the SOC Board of Directors. We provided an update on the first six months of the project and the proposed activities for its extension. At this stage, the key is to determine the priorities to be addressed and the need for the Board's support to meet the proposed objectives.	Completed
Oct 21	Visit to the training session for track and field athletes competing in the 2026 Dakar Youth Olympic Games. Mike Nahar made the visit.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Leadership	3
NOC Staff	1

4 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)





THIS WEEK'S OBJECTIVES

1. **Work on the Pilot Project on November 27**
   Expected result — Move forward with organizing the event
   Success indicator — Pilot Draft

2. **Present a project scope report to the board of directors of the Surinam Olympic Committee**
   Expected result — A progress update report on the project.
   Success indicator — A report submitted to the board of directors.

3. **Relay documents**
   Expected result — Gather the information needed to fill out the relay form
   Success indicator — A draft document compiling the relay information

EXECUTIVE SUMMARY

This week we had a meeting with the SOC executive committee. It was very productive because it gave us the opportunity to discuss priorities for this phase of the project with Mike Nahar (who was at the SOC offices with Mr. Dennis and Ranoe) and, virtually, with Mr. Ramon. We know that we need to lay the groundwork for a development project that is just getting started. The project's strongest recommendation is to establish the Technical Unit on a permanent basis, initially with at least one methodologist; over time, other professionals should be brought on board to support athlete training, such as psychologists, physical therapists, physical trainers, and doctors.

INITIATIVE PROGRESS

Governance & Strategic Planning

In Progress

GOVERNANCE

9/10

No change vs. last week

We are still waiting for the workbook, annual action plans, and planning templates for the 2027 Pan American Games in Lima.

Coaches Education Program

In Progress

EDUCATIONAL

8/10

No change vs. last week

We hope that the coaches who participated in the workshop will join the pilot program for identifying and developing athletic talent on November 27th..

Competition Preparation Support

In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

We have been monitoring the training of athletes with Olympic scholarships who participated in the 2026 Central American and Caribbean Games in Santo Domingo, the 2026 ODESUR South American Games in Santa Fe, and also the athletes competing in the 2026 Youth Olympic

Games in Dakar. We are also working with athletes who are planning their training for the 2027 Pan American Games in Lima.

Talent Identification & Development Program

In Progress

DEVELOPMENT

8/10

▲ 1 vs. last week

We are making significant progress in implementing this initiative, primarily because we want to provide practical recommendations for all parties involved in this project. The identification and development of athletic talent is the result of the efforts of many different organizations that must contribute to the journey of national athletes.

PANAM SPORTS SUPPORT NEEDED

We know that these processes require time, perseverance, and ongoing adjustments. Suriname has taken significant steps toward building a sports development program, which is why I would like to request that you reconsider continuing to provide methodological support through the 2028 Olympic Games LA

NEXT WEEK FOCUS

1- Follow -up planning federations.
2- Relay documents.
3- Follow -up pilot project