PANAM SPORTS
METHODOLOGIST PROGRAM

BELIZE OLYMPIC COMMITTEE
WEEKLY MONITORING DASHBOARD

WEEK 9
2026-W09

METHODOLOGIST
Andres Duque

SUBMISSION STATUS
Reviewed

ACTIVITIES COMPLETED
4
of 4 planed

STRATEGIC INITIATIVES
2
Active initiatives

STAKEHOLDERS ENGAGEMENTS
4
This Week

SUPPORT NEEDS
0
Open Items

INITIATIVES PROGRESS & TREND


INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Federation Performance Planning and Technical Coordination	Strategic	50%	• In Progress
Strategic Competition Planning and Preparation Support	High Performance	50%	• In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Jun-23	Arrival in Belize and commencement of the first in country phase of the project.	• Completed
Jun-24	Participation in the National Sports Council meeting with National Federations.	• Completed
Jun-25	Initial coordination meetings with the leadership of the Belize Olympic Committee.	• Completed
Jun-26	Review of institutional programmes and operational information supporting project implementation.	• Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



4 Total Engagements this week

STAKEHOLDERS BY TYPE


STAKEHOLDER TYPE	ENGAGEMENT
NOC Leadership	3
Government	1

Engagements across 2 Stakeholder types

CHALLENGES

CATEGORY	STATUS	PRIORITY
Coordination	Addressed	●●●○○

WEEKLY PROGRESS TREND (All Initiatives)



WEEKLY EXECUTIVE SUMMARY

The first in country phase of the project focused on establishing the institutional and operational conditions required to begin implementation. Initial meetings with the leadership of the Belize Olympic and Commonwealth Games Association aligned expectations, clarified the working approach and strengthened institutional coordination. Participation in the National Sports Council meeting provided valuable insight into the country's sport planning process and created the opportunity to contribute technical input on the strategic role of the National Competition System as a key driver of athlete development, federation strengthening and long term sport system sustainability. The week also included the review of institutional programmes and operational information, providing valuable context