GROUP2

Cayman Islands

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Cayman Islands	Week 28 · 2026	Luca Carvalho	November 7, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED

1

of 3 logged this week

STRATEGIC INITIATIVES

3

Tracked this week

STAKEHOLDER ENGAGEMENTS

4

This week

SUPPORT NEEDS

0

Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
CIOC Coach Development Program	Educational	60%	In Progress
CIOC Athlete Development Pathways	Development	40%	In Progress
CIOC Development Framework	Strategic	20%	In Progress


KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Nov 3	Started developing the CIOC Development Framework, connecting athlete pathways and coach development, based on the initial diagnostic findings.	In Progress
Nov 4	Reviewed individual coach-development feedback and remote follow-up findings to prepare the next observation and evaluation cycle.	Completed

DATE	ACTIVITY	STATUS
Nov 6	Prepared the second in-person phase of the CIOC program, focusing on coach observations, athlete-pathway validation and implementation follow-up across the three pilot sports.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL



STAKEHOLDERS BY TYPE

NOC Leadership	1
Panam Sports	1
Coach	1
National Federation	1

4 total engagements this week, across 4 stakeholder types.

THIS WEEK'S OBJECTIVES

1. Consolidate coach-development follow-up findings and prepare the second in-person phase to assess the implementation of individual learning plans.

   Expected result — A structured follow-up plan identifying each coach's development focus, reported progress, outstanding evidence and priorities for the November observations.

   Success indicator — Individual follow-up records reviewed.

2. Review existing pathway evidence and identify outstanding information required from Swimming, Volleyball and Sailing.

   Expected result — An updated overview of pathway documentation, identified gaps and pending information to support validation during the November visit.

   Success indicator — Documentation requirements and outstanding pathway evidence identified for all three participating sports.

3 Develop a structured and sustainable development framework for CIOC, connecting athlete pathways and coach development.

Expected result — A preliminary framework outlining common development principles, monitoring processes and responsibilities across participating sports.

Success indicator — Progress in developing the framework, with key components defined and areas requiring validation identified.

EXECUTIVE SUMMARY

This week focused on preparing the second on-site visit to the Cayman Islands and initiating the CIOC Development Framework.

Preparations for the November visit progressed, with priorities established around coach-development follow-ups, validation of previous observations, and continued work with Swimming, Volleyball and Sailing.

Development of the CIOC Framework also began, aiming to connect athlete pathways and coach development within a sustainable methodology. The next stage depends on receiving additional documentation from the participating federations to support evidence-based planning.

The CIOC continues to provide strong organizational support and coordination. The main challenge remains obtaining the necessary information and ensuring consistent stakeholder engagement.

INITIATIVE PROGRESS

CIOC Coach Development Program

In Progress

EDUCATIONAL

6/10

First week tracked

The initial diagnostic, coaching observations, individual feedback and remote follow-ups have been conducted. Some coaches reported testing their development actions.

The next phase will focus on verifying behavioural changes and strengthening the individual learning cycles during the November visit.

CIOC Athlete Development Pathways

In Progress

DEVELOPMENT

4/10

First week tracked

Initial pathway assessments have been conducted with Swimming, Volleyball and Sailing. Development gaps and areas requiring validation have been identified. Additional federation documentation has been requested and is still pending, limiting the completion of the pathway assessment and intervention planning.

CIOC Development Framework

In Progress

STRATEGIC

2/10

First week tracked

Development of the CIOC framework has started, aiming to connect athlete development pathways and coach development within a sustainable structure. The preliminary work is underway, but further development and validation depend on receiving the requested documentation from the participating federations.

PANAM SPORTS SUPPORT NEEDED

No additional support is required at this stage. CIOC has provided strong coordination and organizational support. The main outstanding requirement is documentation from the participating federations.

NEXT WEEK FOCUS

Begin the second on-site phase, reconnect with coaches and Technical Directors, review progress on individual development actions, follow up on missing federation documents, and continue validating the CIOC Development Framework.