GROUP2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 27 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	October 31, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED	STRATEGIC INITIATIVES	STAKEHOLDER ENGAGEMENTS	SUPPORT NEEDS
4	4	4	1
of 4 logged this week	Tracked this week	This week	Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	In Progress
Formal Government and Dominica NOC Cooperation	Strategic	70%	In Progress
Shared Services and Coordination	Administrative	60%	In Progress
High Performance & Institutional Capacity Acceleration	High Performance	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 27	Planning meeting with Capacity Officer Tania Burnett to coordinate November–December activities, upcoming events and deadlines, affiliate budgets and 2027 calendars. Reviewed website development, strategic planning, safeguarding, government cooperation, upcoming Games preparations in athletics and swimming, and Panam Sports Coaching Course support.	Completed
Oct 28	Coordinated with Local Sport Methodology Officer Staci Hill to review Panam Sports Coaching Course support, assessment follow-up and review-session participation, alongside NOA member introductions, OVEP resource development and related pending actions.	Completed
Oct 28	Coordinate federation engagement with local sport methodology officer, cricket's potential Pan American Games qualification planning, and Shared Services outreach. Identified outstanding federation submissions, provider information and follow-up needs for the November working period.	Completed
Oct 30	Engaged Lily Walsh to support scheduling a November meeting with Mr. Guiste, Permanent Secretary at the Ministry of Education. Consolidated meeting arrangements and discussion priorities for engagement with Ministries of Education and Sport as well as the Sports Division.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Panam Sports	2
NOC Staff	1
Ministry	1

4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)





THIS WEEK'S OBJECTIVES

1. Review upcoming November–December DOC activities, deadlines and stakeholder needs to identify priorities and possible course of action for the upcoming in-person visit.

   Expected result — A refined visit strategy covering affiliate planning support, government meetings, website and strategic planning follow-up, plans to revisit safeguarding structure in November and continued coach engagement, with outstanding matters identified for leadership guidance.

   Success indicator — Upcoming deadlines and meeting arrangements recorded; options for individual affiliate support, coach catch-up sessions and practical training identified; and questions for leadership concerning DOC priorities identified.

2. Support the Local Sport Methodology Officer in engaging federation leaders and coaches, identifying technical and planning needs, and coordinating follow-up support.

   Expected result — A clearer understanding of federation needs, coordinated support for planning and participation, further planning for continued engagement of stakeholders in Olympic education, further shared services activities, and defined follow-up actions for outstanding items.

   Success indicator — Coach participation and assessment follow-up documented; federation contacts and support needs recorded; Olympic education updates reviewed; Shared Services database progress record and pending actions identified for follow-up.

3. Prepare strategy for next week's engagement with Ministry or Sport, Education and Sports Division

   Expected result — Inform Capacity Officer of tentative dates and discuss strategy for continued engagement with external stakeholders.

   Success indicator — Communicated and informed capacity officer of tentative meeting dates with Ministry of Education, Sports Division and Ministry of Sport and priorities established for the following week's stakeholder follow-up.

EXECUTIVE SUMMARY

Coordination with Tania and Staci focused on November and December priorities. Individual sessions were planned for federation budgets & plans due Nov 30, ahead of mid-December meetings. Website development remains on track; the strategic planning subcommittee is expected to report to the DOC President by end-November. Safeguarding arrangements will be revisited in November. The Sports Division meeting is planned for Nov 18/19; Ministry of Education scheduling should be finalized next week.
Follow-up with Honourable Oscar George is needed for an arranged date for MoU signing.
Dakar OVEP resource requires working group coordination and a revised timeline.
No coaches attended the review session at the scheduled time; additional encouragement of local sport methodology officer who has made a lot of effort to support others is essential plus targeted follow-up and possible November catch-up support are needed.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

In Progress

DEVELOPMENT

8/10

No change vs. last week

Reviewed coaching course engagement with Staci following non-attendance at the planned review session. Next steps include checking Module 1/2 completion, identifying participation barriers and considering November catch-up and practical sessions. With Tania we also discussed possibility of additional support from Mr. Doctrove to motivate coaches. Discussed table tennis development opportunities and athletics, swimming and cricket preparations for the 2027.

Formal Government and Dominica NOC Cooperation

In Progress

STRATEGIC

7/10

No change vs. last week

Meetings with Ministries of Education and Sport remain a priority for November Sports Division meeting is planned for November 18/19; Permanent Secretary of Education also agreed to a November meeting pending coordination of date/time. Lily Walsh agreed to assist incoordination with Mr. Guiste. OVEP Dakar resource planning continues with interest from Olympian and Teacher Luan Gabriel, with two interested volunteers; the working group requires further coordination and the draft timeline to be revised. A meeting with the group and NOA will be a priority for November to inform further planning.

Shared Services and Coordination

In Progress

ADMINISTRATIVE

6/10

No change vs. last week

Local sport methodology officer reached out to three service providers to request information on their services, availability, and pricing for inclusion in the DOC Shared Services directory. Follow-up with the providers will continue next week, after the Independence festivities, to obtain the outstanding information and progress the directory. Further follow up with Massacre multisport center booking coordinator will be revisited during further discussions with Ministry of Sport.

High Performance & Institutional Capacity Acceleration

In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

Coordinated with Capacity Officer to offer November support sessions to affiliate federations needing assistance preparing budgets and plans due to the DOC by November 30. Budget and calendar meetings are anticipated in mid-December. Affiliates will be offered the possibility to meet with the sport methodologist to plan for 2027 and prepare for meetings with the Olympic Committee. Website development remains on track; the strategic planning subcommittee is due to report by end-November. Safeguarding implementation arrangements will be revisited in November.

PANAM SPORTS SUPPORT NEEDED

Any DASH updates, guidance or resources Panam Sports can share with Sport Methodologists would be welcome to strengthen our support to National Olympic Committees.

CHALLENGES

High priority · Pending Follow-up · OTHER

No coaches attended the review session organized by Staci at the scheduled time. Staci put a lot of effort into preparing a revision presentation and dedicated time outside of her regular working hours to assist coaches to catch up. Despite expressions of interest from 8 coaches, reminders and advanced communication no one attended the session which limited the opportunity to review course content and support assessment completion.

Action — Follow up with coaches to identify attendance barriers and review updated Module 1 and 2 completion records. Coordinate a possible catch-up session after Independence celebrations, confirm attendance in advance, provide individual support where needed and reinforce importance of participation with the support of leadership.

NEXT WEEK FOCUS

Review year-end DOC priorities with Mr. Doctrove; review Strategic Planning Team progress and Costa Rica reports and any other other recent reports from affiliates; develop coach engagement strategies; support the DOC in engaging with external stakeholders.