GROUP2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 28 · 2026	Richard Britton Educacion Fisica · Atletismo	November 9, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
2
of 2 logged this week

STRATEGIC INITIATIVES
3
Tracked this week

STAKEHOLDER ENGAGEMENTS
2
This week

SUPPORT NEEDS
1
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	80%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	20%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Nov 2	Administered psychological baseline testing for elite Cycling prospect.	Completed
Nov 4	Technical evaluation of the Olympic qualification training macrocycle for Boxing.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Athlete 2

2 total engagements this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Establish the psychological and developmental baseline for the top Cycling athlete.

Expected result — Administration of the Personality Inventory test for elite prospect Denver Alphonse to guide his Pan American qualification prep.

Success indicator — Successful completion and evaluation of the psychological test, indicating favorable conditions for his competitive advancement.

2 Finalize the Olympic qualification training plan for Boxing.

Expected result — Collaborative technical review of Jhon Didier's training macrocycle

Success indicator — Evaluation conducted with Coach Yunior Quintero Perez, confirming the qualification plan configuration is in its final stages.

3 Maintain methodology continuity on the ground while the SLOC headquarters remains at limited operational capacity.

Expected result — The local methodologist executes scheduled technical tracking without reliance on central SLOC administration.

Success indicator — Uninterrupted data submission for Boxing and Cycling via the standardized remote reporting framework.

EXECUTIVE SUMMARY

Operations this week concentrated on optimizing individual athlete preparations for major upcoming qualification events. In Cycling, we officially initiated psychological monitoring for elite prospect Denver Alphonse by administering the Personality Inventory test, which confirmed favorable conditions for his ongoing Pan American preparation. In Boxing, the local methodologist worked closely with Coach Yunior Quintero Perez to evaluate and finalize the training macrocycle for Jhon Didier's Olympic qualification run. Administratively, with SLOC headquarters still functioning at limited capacity, our methodology resources remain 100% dedicated to this grassroots technical support.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

The database successfully ingested new psychological personality profiles for Cycling (Denver Alphonse) and logged the latest training plan configuration milestones for Boxing (Jhon Didier).

Methodologist Program Remote Transition

In Progress

STRATEGIC

8/10

No change vs. last week

The remote reporting structure continues to function perfectly. Roberto Antonio utilized the reporting form to deliver precise updates on his ground-level interventions in Boxing and Cycling, ensuring seamless strategic oversight from abroad.

Sports Medicine & Rehabilitation Phase 1

On Hold

HIGH PERFORMANCE

2/10

No change vs. last week

Due to the ongoing reduction in SLOC executive operational capacity, this initiative and other new projects remain paused until the headquarters returns to full administrative function.

PANAM SPORTS SUPPORT NEEDED

No immediate structural requests. We will continue our targeted, direct-to-federation support strategy while awaiting the resumption of full SLOC executive operations.

CHALLENGES

High priority · In Progress · OPERATIONAL

As Jhon Didier's Olympic qualification training plan is finalized, we must ensure all pillars of high performance (physical, tactical, and psychological) are synchronized.

Action — Following this week's evaluation of his physical and tactical plan, the immediate next step is to execute and analyze a dedicated battery of psychological tests to fully understand his technical-tactical and psychological readiness state.

NEXT WEEK FOCUS

Execute psychological testing and technical-tactical readiness evaluations for Boxer Jhon Didier. Continue tracking Denver Alphonse’s progress in Cycling, and schedule follow-up observations across the active Athletics and Swimming groups.