GROUP3

Trinidad & Tobago

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Trinidad & Tobago	Week 19 · 2026	Scott Novack Direccion del Alto Renidmiento · Deportes de Combate, Rugby	September 8, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
0
of 2 logged this week

STRATEGIC INITIATIVES
2
Tracked this week

STAKEHOLDER ENGAGEMENTS
2
This week

SUPPORT NEEDS
1
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
LA28 Plan	High Performance	90%	Completed
2036 TTOC Strategic Plan Initiative	Strategic	70%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 3	Have a preparation meeting with TTOC leadership to plan out the NGB meeting. On 9/3/2026, facilitate the NGB meeting with senior leadership with athletics, cycling & swimming. The meeting was met with little confidence from athletics, cycling & swimming toward the Ministry of Sport & Youth Affairs. This was based upon past actions where the government promised funding and failed to deliver. TTOC reinforced the need to remain positive and to go through the exercise to develop the LA28 plan and budget and submit to the government.	In Progress
Sep 6	1. Data & Targeted Athletes Verification. A week before the meetings, I'd like to send each NGB the following data points for verification. So going into the meeting, we can make adjustments of the final list of targeted athletes. Performance Gap Analysis Athlete Training Plans Themes 2026 Commonwealth Games Results 2026 CAC Games Results 2026 U20 Athletics World Championships 2. Meeting Agenda Assumptions Athlete-Center, Coach-Driven, Performance Oriented approach 02 of 1% principle Targeted Athletes Review - Review the targeted list of athletes to what is realistic for LA28 qualification and medal potential, based upon the competition results, i.e., NAAATT may have 12 total athletes from 20. PAN AM Sports Pre-Olympic Games Training Camp in LA 2 hours in length 3. Set a meeting date with NGB to include the following NGB senior leadership NGB coaches of the targeted athletes 4. High-Performance Plan Outline (See attached template) SWOT Analysis Athlete Gap Analysis Review International Competitive Analysis Season Plan - 2026, 2027, 2028 Core Performance Team Critical Success Factors for LA28 Performance Goals & KPI's - 2026, 2027, 2028 5. Once the High-Performance Plan framework is set, go away to cost out the plan. 6. Budget Meeting - A week after the meeting, come back together with the costs of the plan. 7. LA28 High-Performance Plan submission to the Ministry of Sport & Youth Affairs.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Leadership	1
National Federation	1

2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)





THIS WEEK'S OBJECTIVES

1. Conduct a meeting with NAAATT (Athletics), TTCF (Cycling), ASATT (Swimming) and TTOC on Phase 3 of the methodologist project in the development of the LA28 plan and submission to the Ministry of Sport & Youth Affairs.

   Expected result — Update the NGB's on the Minister's willingness to change the elite athlete funding model, but requesting NGB LA28 plans and the list of targeted athletes.

   Success indicator — Scheduling one-on-one meetings with each NGB to develop their NGB LA28 plan and budget, so be presented to the Ministry of Sport & Youth Affairs.

2. Send outline of the NGB one-on-one meetings to TTOC leadership with a LA28 Athlete Form template.

   Expected result — Finalize the outline and schedule the NGB's one-on-one meetings.

   Success indicator —

3. 1. Data & Targeted Athletes Verification. A week before the meetings, I'd like to send each NGB the following data points for verification. So going into the meeting, we can make adjustments of the final list of targeted athletes. Performance Gap Analysis Athlete Training Plans Themes 2026 Commonwealth Games Results 2026 CAC Games Results 2026 U20 Athletics World Championships 2. Meeting Agenda Assumptions Athlete-Center, Coach-Driven, Performance Oriented approach 02 of 1% principle Targeted Athletes Review - Review the targeted list of athletes to what is realistic for LA28 qualification and medal potential, based upon the competition results, i.e., NAAATT may have 12 total athletes from 20. PAN AM Sports Pre-Olympic Games Training Camp in LA 2 hours in length 3. Set a meeting date with NGB to include the following NGB senior leadership NGB coaches of the targeted athletes 4. High-Performance Plan Outline (See attached template) SWOT Analysis Athlete Gap Analysis Review International Competitive Analysis Season Plan - 2026, 2027, 2028 Core Performance Team Critical Success Factors for LA28 Performance Goals & KPI's - 2026, 2027, 2028 5. Once the High-Performance Plan framework is set, go away to cost out the plan. 6. Budget Meeting - A week after the meeting, come back together with the costs of the plan. 7. LA28 High-Performance Plan submission to the Ministry of Sport & Youth Affairs.

   Expected result — Finalize the outline and send the above documents to each NGB.

   Success indicator — Conducting the one-on-one meetings with each NGB.

EXECUTIVE SUMMARY

Facilitated the NGB Update meet with three NGB's - athletics, cycling & swimming and TTOC Leadership. Discussing the next steps to develop their LA28 Plans and budgets to submit to the Ministry of Sport & Youth Affairs.

INITIATIVE PROGRESS

LA28 Plan

HIGH PERFORMANCE

Completed

9/10

▼ 1 vs. last week

Getting the buy-in from the NGB's and faith in the Ministry of Sport & Youth Affairs

2036 TTOC Strategic Plan Initiative

In Progress

STRATEGIC

7/10

▼ 3 vs. last week

Getting signoff from TTOC.

PANAM SPORTS SUPPORT NEEDED

CHALLENGES

High priority · In Progress · POLITICAL

NGB's lack of confidence in the Ministry of Sport & Youth Affairs.

Action — Submission of NGB LA28 Plans and budget to the Ministry of Sport & Youth Affairs.

NEXT WEEK FOCUS

Schedule the one-on-one NGB meetings.