GROUP2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 27 · 2026	Richard Britton Educacion Fisica · Atletismo	November 1, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
3
of 3 logged this week

STRATEGIC INITIATIVES
3
Tracked this week

STAKEHOLDER ENGAGEMENTS
1
This week

SUPPORT NEEDS
1
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	80%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	20%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 26	On-site monitoring of strength training and methodological coordination for CARIFTA Athletics prospects.	Completed
Oct 28	Psychological test analysis and intervention planning for Table Tennis.	Completed
Oct 30	Monitored SLOC administrative operational status.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Athlete 1

1 total engagement this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1

Advance technical preparation and physical monitoring for Athletics prospects targeting the CARIFTA Games.

Expected result — Execute live observations of strength training and coordinate new methodological preparation specifically for the jumping disciplines.

Success indicator — Successful facility visits with the Marchand athletics group, correcting weight room errors, and establishing a testing schedule for jumpers.

2 Provide targeted psychological intervention and planning for elite Table Tennis athlete DeAndre Calderon.

Expected result — Analyze recent competitive performances in Germany (2 wins, 6 losses) to build a structured psychological plan for November.

Success indicator — Completion of the psychological evaluation and alignment with Coach Teddy Mathew's on a monitoring strategy through December.

3 Navigate ongoing administrative limitations at the St. Lucia Olympic Committee (SLOC).

Expected result — Determine if executive capacity has returned to unblock pending methodology and medical projects.

Success indicator — Resumption of SLOC communications. (Headquarters remains operating at limited capacity; projects still paused)

EXECUTIVE SUMMARY

Methodology operations this week focused on psychological resilience and physical strength tracking. In Table Tennis, we analyzed psychological tests for DeAndre Calderon following a difficult competitive stretch in Germany (2-6 record), developing a targeted psychological plan with Coach Teddy Mathew's for November. In Athletics, the local methodologist conducted weight room observations for 5 CARIFTA prospects (correcting execution errors) and coordinated a new jumping methodology project with coaches Castillo, Coatine, and Bailey. The athletes remain on track, holding strong 1-2 and 2-3 positions in the Men's and Women's Mile, respectively. Administratively, the SLOC headquarters remains below full capacity, keeping executive-level projects on hold.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project — In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

The database successfully ingested psychological test analytics for DeAndre Calderon (Table Tennis) and updated physical performance markers for the 5 Track and Field athletes preparing for CARIFTA, specifically logging their current mile times and strength adaptations.

Methodologist Program Remote Transition — In Progress

STRATEGIC

8/10

▼ 1 vs. last week

The ground operation remains highly effective. Roberto seamlessly executed coordination with multiple Athletics coaches (Castillo, Coatine, Bailey) to align strength work and jumping methodology, while simultaneously managing high-level psychological interventions for overseas-bound Table Tennis athletes.

Sports Medicine & Rehabilitation Phase 1

On Hold

HIGH PERFORMANCE

2/10

▼ 2 vs. last week

Due to the ongoing reduction in SLOC executive operational capacity, this initiative remains on hold.

PANAM SPORTS SUPPORT NEEDED

No immediate structural requests. We continue to focus entirely on direct athlete monitoring and psychological interventions while awaiting the resumption of full SLOC executive operations.

CHALLENGES

Medium priority · In Progress · TECHNICAL

able Tennis athlete DeAndre Calderon experienced a challenging recent competitive block in Germany (2 wins, 6 losses). The technical challenge is rebuilding his psychological resilience and tactical confidence while he is in St. Lucia before he returns to the European circuit.

Action — We have formulated a targeted psychological plan for November. The local methodologist will continuously evaluate his assimilation of this plan during local training sessions alongside Coach Teddy Mathew's.

NEXT WEEK FOCUS

Evaluate DeAndre Calderon's assimilation of the new psychological plan during training. Conduct follow-up visits to the Athletics preparation camps to verify the ongoing physical condition and administer psychological evaluations to the CARIFTA prospects.