GROUP3

Suriname

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Suriname	Week 27 · 2026	Karla Aleman Football	November 1, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
2
of 4 logged this week

STRATEGIC INITIATIVES
4
Tracked this week

STAKEHOLDER ENGAGEMENTS
0
This week

SUPPORT NEEDS
0
Open items


INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Governance & Strategic Planning	Governance	90%	In Progress
Coaches Education Program	Educational	80%	In Progress
Competition Preparation Support	High Performance	80%	In Progress
Talent Identification & Development Program	Development	80%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 26	Review of documents to be sent to the federations; these documents have been approved by the SOC	Completed
Oct 27	Meeting with Panam Sports and methodologists from the sports development project, at this meeting, we discussed lessons learned and recommendations.	Completed
Oct 28	I got in touch with my local methodology colleague, Mike Nahar, and we discussed the progress of the pilot project for November 27, as well as the performance of the Suriname 3x3 team at the 2026 FIBA 3x3 AmeriCup international tournament.	In Progress
Oct 28	Administrative follow-up with the SOC Secretary General regarding coordination with the federations	In Progress

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Throughout the week, I followed up on the federations' planning efforts, sharing useful documents for strategic plans, as well as templates for sports planning and scheduling for Lima 2027, primarily for athletes with Olympic scholarships.

Expected result — Provide support to finalize the planning documents for 2027 and for the 2027 Pan American Games in Lima; this will be of great help to the SOC and its planning for 2027 as well.

Success indicator — emails and documents sent by mail with the approval of the SOC Board of Directors, as well as via WhatsApp

2 Completion of the draft Relay document for SOC review

Expected result — compile all the necessary information to communicate the various activities included in the project

Success indicator — A draft document for review

3 Monitoring the Pilot Program for Identifying and Developing Athletic Talent

Expected result — Create the necessary conditions to implement a sports identification and development program by testing a methodology that takes into account coaches, federations, SOCs, and organizations involved in school sports in Suriname.

Success indicator — A sporting event in which the methodology was applied and analyzed by all parties involved.

EXECUTIVE SUMMARY

This week, I focused on making progress on the Relay document, which is due no later than November 16. I also reviewed the planning documents with the federations—templates that include examples to aid understanding. I am, of course, more than willing to provide technical support to help them fill out the forms according to the needs of each sport.

INITIATIVE PROGRESS

Governance & Strategic Planning
GOVERNANCE
In Progress
9/10
No change vs. last week
This initiative remains active because templates have been shared for various administrative tasks, such as the strategic plan, annual action plan, and sports planning and scheduling for Lima 2027.

Coaches Education Program
EDUCATIONAL
In Progress
8/10
No change vs. last week
We remain in contact with coaches—both men and women—partly because of the workshop we conducted and the Panam Sports certification course, and partly because we need their support for the pilot program to identify and develop athletic talent.

Competition Preparation Support
HIGH PERFORMANCE
In Progress
8/10
No change vs. last week
We are monitoring the six Olympic scholarship athletes, and we are sharing a training plan for Lima 2027 with them.

Talent Identification & Development Program
DEVELOPMENT
In Progress
8/10

No change vs. last week

This week, my colleague Mike Nahar contacted the person in charge of the physical education teachers, since the Intergayana Games were taking place and the next coordination meeting had been put on hold as a result, but we are now actively preparing for November 27.

PANAM SPORTS SUPPORT NEEDED

We are in the final stretch of the project, with two main activities on the agenda. What I am asking of Panam Sports is to continue this project at least until the Central American and Caribbean Games in 2029. That is when we will truly see the first results of the Dep. development project.

NEXT WEEK FOCUS

1- Follow -up planning federations.
2- Relay documents.
3- Follow -up pilot project