GROUP2

Dominica

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
Dominica	Week 25 · 2026	Valentyna Zolotarova Deportes de Combate (Karate)	October 17, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
3
of 4 logged this week

STRATEGIC INITIATIVES
4
Tracked this week

STAKEHOLDER ENGAGEMENTS
4
This week

SUPPORT NEEDS
1
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Targeted Technical Expertise & Coach Multiplication	Development	80%	Completed
High Performance & Institutional Capacity Acceleration	High Performance	80%	Completed
Formal Government and Dominica NOC Cooperation	Strategic	70%	In Progress
Shared Services and Coordination	Administrative	60%	In Progress

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 12	I sent the approved learning pack and teacher's guide to Mr. Guiste for feedback. Staci shared it with workshop participants and NOA members by WhatsApp and email, and contacted Lily Walsh and the Sports Division about wider distribution. I clarified that teachers and Sports Officers can deliver activities independently or together.	Completed
Oct 14	I supported Staci Hill/ the local sport methodology officer 's coordination of coaching-course participation, assessment assistance and federation technical follow-up. Work focused on helping coaches address practical difficulties, pursuing post-event analysis and organising performance goals and future qualification event planning. We reviewed Ariana's updated assignment completion list and explored support options around Independence Season commitments. Staci also pursued Cycling follow-up, entered Boxing's qualifier in the shared calendar and obtained Cricket's manual.	Completed
Oct 14	I supported Staci's CANOC follow-up with Netball and Table Tennis and communication with Sports Division. She also requested Tania's support in seeking further clarification from Athletics and Basketball where sport methodology support is needed. Communication with the Swimming Federation was postponed to next week. Staci sent clarification questions, discussed survey revisions and offered the new Table Tennis executive help with DOC processes and shared resources. Tania supplied Table Tennis's qualification manual for future resource planning which was placed into the Table Tennis shared folder and the new executive advised.	In Progress
Oct 16	I supported Staci's NOA visibility planning and Athletes' Commission coordination. Before Luan Gabriel's travel to the Panam Sports Forum, she liaised with herto explore networking opportunities for both bodies and also spoke to Brendan Williams. . She also began coordinating individual member headshots and planning the NOA's social media introductions. NOA members were informed about the website feature. Collection of background information, descriptions and photographs remains ongoing.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Government	2
NOC Staff	1
National Federation	1

4 total engagements this week, across 3 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. Support distribution and practical educational use of the approved OVEP learning pack. Begin to gather stakeholder feedback, encourage wider sharing with teachers and Sports Officers, and strengthen Ministry of Education and Sports Division collaboration, including November meeting arrangements.

   Expected result — Resource distribution: Workshop participants and NOA members receive the learning pack through WhatsApp and email, with encouragement to use the activities and share feedback. Ministry engagement: Ministry representatives review the resource's educational relevance and consider wider distribution through teacher networks. Sports Division collaboration: Follow-up explores distribution to additional Sports Officers and possible use in school and community sport programmes. Further collaboration will be discussed in person with Mr. Shillingford after his return. November coordination: Proposed meeting dates are followed up with Ministry contacts to progress confirmation.

   Success indicator — Resource submitted to Permanent Secretary of Ministry of Education Mr. Guiste for educational feedback, with wider distribution referred for Ministry consideration through Ms. Walsh. November meeting agreed with the Ministry of Education; Sports Division distribution discussion carried forward until Mr. Shillingford's return and in-person meeting in November Delivery guidance clarified for teachers and Sports Officers, with initial feedback recorded on classroom use of workshop activities.

2. Support the local sport methodology officer's coordination of coaching-course assistance, national federation support through technical follow-up for Athletics, Swimming, Cycling, Boxing and Cricket through practical guidance and collaborative problem-solving.

   Expected result — Assessment progression: Coaches with outstanding Module 1 assessments are identified through updated completion records and receive individual reminders and practical assistance with completing and submitting their work. Flexible course support: A feasible alternative to the delayed working group is explored, including a review after Module 2. Support arrangements take account of participant availability and possible attendance difficulties during Independence Season. Cycling post-event learning: Follow-up progresses towards a discussion with the coach and athletes about their Caribbean Road Championships experience, lessons learned and further support needed from DOC. Boxing competition planning: The qualification tournament is accessible through the Association's shared calendar to support event tracking and preparation. Cricket qualification planning: The official manual provides a basis for developing an accessible pathway document that organises qualification requirements and planning steps for the Association.

   Success indicator — Ariana's updated assignment completion list is shared with Staci and Tania and used to direct follow-up towards coaches with outstanding assessments. Individual assistance and reminders are provided, participant responses are followed up, and subsequent completion is checked when updated records become available. A support poll is issued and a possible post-Module 2 review is identified following the delay to the group session. Arrangements remain subject to confirmation. Cycling follow-up attempts are recorded, with direct contact through Levi identified as the next step. The purpose of the proposed coach-and-athlete discussion is clear; the discussion remains to be arranged. The Boxing qualification event is entered in the shared calendar. Cricket's qualification manual is shared with local sport methodology officer and federtion, with preparation of the pathway document identified as the next task.

3.

Support the local sport methodologist's coordination of CANOC data collection, Shared Services planning, NOA visibility and Athletes' Commission engagement through federation communication and practical institutional support.

Expected result — CANOC information: Netball's submission receives clarification follow-up, and Table Tennis's revised information is pursued to improve the completeness and accuracy of federation data. Federation support: Table Tennis's new executive is introduced to DOC's support process and shared resources. Its qualification manual provides a reference for future resource planning. Sports Division coordination: Requests for participation figures and a meeting with Mr. Shillingford progress through continued communication, with outstanding information tracked. Shared Services planning: Federation submission follow up regarding CANOC survey serves to help identify support needs and guide further provider mapping and quotation gathering. NOA visibility: Branded shirts support a consistent public identity, while flexible headshot arrangements and a proposed publication sequence prepare members for introduction through NOA social media. Athletes' Commission engagement: Liaison around the Panam Sports Forum explores networking opportunities that could support both the Commission and NOA.

Success indicator — Netball receives written clarification questions and an offer of telephone follow-up that accommodates National Team travel commitments. Table Tennis's survey is received and discussed with the secretary, who agrees to provide corrections. Receipt of the revised information remains under follow-up. The new Table Tennis executive is offered assistance with DOC processes and shared resources, and its qualification manual is available for future planning. Sports Division follow-up addresses the requested figures and possible meeting; information and meeting confirmation remain pending. Shared Services provider mapping and quotation gathering remain identified workplan priorities, informed by federation support needs. NOA shirts are received. Individual headshots are proposed for the following week, with members able to attend on different days. Staci liaises with Luan Gabriel and Brendan Williams prior and plans for further engagement to follow up to build the Panam sport athlete's forum and explore coordination between Athletes' Commission and NOA.

EXECUTIVE SUMMARY

Targeted technical expertise focused on coach education and federation planning: updated Module 1 records guided individual assessment follow-up, while Cricket received guidance on requesting DOC support for Panam Games qualification. Institutional capacity work supported Staci's growing independence, Netball's CANOC clarifications and Table Tennis's survey review and introduction to DOC's shared folders. NOA shirts arrived, headshots were proposed, and Athletes' Commission liaison explored networking opportunities around the Panam Sports Forum. Government–DOC cooperation progressed through sharing the approved OVEP resource and seeking Ministry support for wider distribution. November meeting arrangements and Sports Division figures remain pending. Shared Services coordination focused on provider mapping and identifying federation needs; further provider details and quotations are required. Next steps include clarifying support needs in Athletics, Basketball and Aquatics and following up on outstanding coaching assessments. Follow-up remains necessary on the revised safeguarding policy, facility access and the government–DOC MoU signing.

INITIATIVE PROGRESS

Targeted Technical Expertise & Coach Multiplication

DEVELOPMENT

Completed

8/10

No change vs. last week

I supported Staci's coaching course reminders and individual assessment assistance, using the Panam Sports updated completion list to target follow-up. Cricket received initial guidance in response to their request for support in seeking NOC support in the qualification pathway

towards Pan American Game. Boxing's qualifier was added to the shared calendar and post-performance review planning. Cycling's post-event review as well as Athletics and Swimming post-Dakar review and further qualification pathway and performance planning support remain follow-up priorities.r pathway and high performance planning assistance was identified for follow-up.

High Performance & Institutional Capacity Acceleration

Completed

HIGH PERFORMANCE

8/10

No change vs. last week

Regular coordination with Staci supported federation engagement, NOA implementation and Athletes' Commission liaison. NOA shirts were received; headshots, member introductions and website content remain in preparation. Athletics and Basketball support needs await clarification, while Swimming follow-up is planned for next week. Forum liaison with Luan Gabriel and Brendan Williams explored networking opportunities for the Commission and NOA.

Formal Government and Dominica NOC Cooperation

In Progress

STRATEGIC

7/10

▲ 1 vs. last week

I shared the approved OVEP pack with Mr. Guiste for educational feedback, while Staci followed up with Shaminey Walsh Dupuis on wider Ministry distribution. A revised November meeting date was proposed and awaits confirmation. Sports Division participation figures remain outstanding, with resource distribution to be discussed in person after Mr. Shillingford's return. Government–DOC MoU signing remains pending.

Shared Services and Coordination

In Progress

ADMINISTRATIVE

6/10

No change vs. last week

I supported Staci's CANOC survey follow-up and provider mapping. Shared Services database work included a doctors' worksheet and identification of further provider information to obtain. Additional provider details, quotations and federation input are needed to clarify support needs across sports, particularly Athletics, Basketball and Aquatics. A coordinated strategy for securing facility access also needs review, including follow-up with Elijah Leblanc and a meeting with the Ministry of Sport and DOC leadership.

PANAM SPORTS SUPPORT NEEDED

Follow up on the revised DOC Safeguarding Policy submitted for review last week.. Feedback from María Loreto González and guidance on the proposed Safe Sport structure, legal review and implementation steps would be helpful when appropriate.

CHALLENGES

Medium priority · In Progress · OPERATIONAL

Some participants require further assistance or encouragement to complete assessments and remain engaged. Delayed assignment submission has required individual follow-up.

Action — Class reminders and follow-up on outstanding quizzes were completed. Individual assistance and engagement monitoring continued. Continue follow up with participants whose assessments remain outstanding to offer individualized support.

NEXT WEEK FOCUS

Support Staci with CANOC data, coaching assessments, a Module 2 review, NOA headshots and Athletes' Commission follow-up. Review 2027 calendars and open Panam Games qualification pathways with Cricket, other sports; progress Ministry coordinations, shared services and provider quotations.