GROUP2

St. Lucia

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Lucia	Week 25 · 2026	Richard Britton Educacion Fisica · Atletismo	October 18, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
3
of 3 logged this week

STRATEGIC INITIATIVES
3
Tracked this week

STAKEHOLDER ENGAGEMENTS
3
This week

SUPPORT NEEDS
1
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
National Elite Athlete Database & Support Project	High Performance	80%	In Progress
Methodologist Program Remote Transition	Strategic	80%	In Progress
Sports Medicine & Rehabilitation Phase 1	High Performance	20%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 12	Strategic planning for Boxing Olympic qualifier Jhon Didier's overseas training camp.	Completed
Oct 13	Administered psychological baseline tests for Basketball 3x3 athletes.	Completed
Oct 14	Field Monitoring / Technical Assistance	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

National Federation	2
Coach	1

3 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1

Facilitate international training logistics for Olympic boxing qualification prospects.

Expected result — Coordination of a specialized overseas training camp to bypass limitations on local sparring.

Success indicator — Successful meetings held with Boxing federation leadership and initial steps taken to secure an embassy meeting for camp arrangements in Venezuela.

2 Implement psychological and tactical profiling for the Basketball 3x3 national team.

Expected result — Completion of personality testing to align psychological profiles with appropriate tactical preparation for upcoming international events.

Success indicator — Tests successfully administered by the local methodologist and tactical recommendations provided to the coaching staff.

3 Execute live technical monitoring at the Swimming National Meeting.

Expected result — Live observation of Youth Olympic Games (YOG) prospects and general squad technical execution.

Success indicator — Completion of the on-site visit, confirming YOG preparation times and identifying specific technical stroke deficiencies.

EXECUTIVE SUMMARY

Operations this week highlighted the multi-sport efficacy of our local methodology presence. In Boxing, we identified a critical lack of adequate sparring weights on the island for Olympic prospect Jhon Didier; to resolve this, Roberto held meetings with federation leadership to initiate an overseas training camp in Venezuela, with embassy meetings scheduled for October 19th. In Basketball 3x3, we conducted personality testing to align the squad's psychological profiles with tactical planning. Finally, technical monitoring at the Swimming National Meeting confirmed that our YOG athletes are precisely on schedule, while isolating freestyle stroke difficulties in the broader group for Coach Charles to address.

INITIATIVE PROGRESS

National Elite Athlete Database & Support Project

In Progress

HIGH PERFORMANCE

8/10

No change vs. last week

The database successfully ingested a diverse range of metrics this week. We logged tactical/personality mapping for Basketball 3x3 and technical stroke corrections for Swimming. Furthermore, we are establishing the logistical tracking framework for Boxing prospect Jhon Didier's upcoming training block in Venezuela.

Methodologist Program Remote Transition

In Progress

STRATEGIC

8/10

▼ 1 vs. last week

The new standardized reporting template is working flawlessly. This week, Roberto Antonio provided precise, actionable field data across three separate federations (Swimming, Basketball, and Boxing), allowing us to maintain high-level technical oversight remotely.

Sports Medicine & Rehabilitation Phase 1

On Hold

HIGH PERFORMANCE

2/10

▼ 2 vs. last week

The SLOC remains completely silent regarding this project and other pending institutional initiatives. Phase 1 remains indefinitely stalled. After talk with the president last week. he is having some health issue and must put work aside to take care of himself

PANAM SPORTS SUPPORT NEEDED

We request potential logistical or financial assistance mechanisms to support overseas training blocks when local island environments lack the sparring depth necessary for Olympic-level preparation.

CHALLENGES

High priority · In Progress · TECHNICAL

Jhon Didier's Olympic qualification preparation is currently hindered because there are no athletes on the island with the adequate weight and technical level to provide necessary sparring resistance.

Action — We must secure the overseas training camp in Venezuela. Roberto Antonio and boxing leadership will attend a meeting at the Venezuelan Embassy on October 19th with Leiff Escalona to evaluate and process the camp logistics.

NEXT WEEK FOCUS

Track the outcomes of the October 19th Venezuelan Embassy meeting regarding the Boxing camp. Continue utilizing the reporting form to track active federations and monitor for any sudden executive communications from the SLOC.