GROUP2

St. Kitts & Nevis

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Kitts & Nevis	Week 22 · 2026	Leo Cursino Fisiologo, Preparacion Fisica · Basketball	October 13, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
1
of 1 logged this week

STRATEGIC INITIATIVES
1
Tracked this week

STAKEHOLDER ENGAGEMENTS
3
This week

SUPPORT NEEDS
0
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
	Administrative	100%	Completed

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Sep 21	We have prioritized having each federation list the number of athletes currently active in grassroots programs in the country.	Completed

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

NOC Leadership 3

3 total engagements this week, across 1 stakeholder type.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1 We developed a document to send to the federations, outlining strategies for gathering information that is important for SKNOC's oversight of the 2027 plans.

Expected result — ...that the SKNOC accounting committee approves the changes to the report so that we can send it to the federations and ensure the data is correct when the report is submitted.

Success indicator — confirmation from the SKNOC accounting committee

EXECUTIVE SUMMARY

Standard report successfully modified to obtain relevant information for accountability and the development of action plans by the SKNOC regarding sports federations.

INITIATIVE PROGRESS

ADMINISTRATIVE

Completed

10/10

▲ 5 vs. last week

Report discussed, prepared, and submitted; awaiting approval by the SKNOC accounting committee.

PANAM SPORTS SUPPORT NEEDED

does not apply at this time

NEXT WEEK FOCUS

If the response is positive, distribute the information to stakeholders and formalize it.