GROUP2

St. Kitts & Nevis

COUNTRY	WEEK	METHODOLOGIST	SUBMITTED	STATUS
St. Kitts & Nevis	Week 24 · 2026	Leo Cursino Fisiologo, Preparacion Fisica · Basketball	October 13, 2026	Approved

Phase 02 · Aug 10 – Dec 27, 2026

ACTIVITIES COMPLETED
0
of 2 logged this week

STRATEGIC INITIATIVES
2
Tracked this week

STAKEHOLDER ENGAGEMENTS
2
This week

SUPPORT NEEDS
0
Open items

INITIATIVE PROGRESS & TREND

INITIATIVE	CATEGORY	WEEKLY PROGRESS	STATUS
Physical Education Implementation and Teacher Certification Program	Educational	40%	Delayed
	Administrative	100%	On Hold

KEY ACTIVITIES THIS WEEK

DATE	ACTIVITY	STATUS
Oct 5	Meeting with the Deputy Prime Minister of St. Kitts and Nevis	Pending
Oct 6	Start of the workshop with the coaches.	In Progress

STAKEHOLDER ENGAGEMENT OVERVIEW

ENGAGEMENT BY LEVEL




STAKEHOLDERS BY TYPE

Government	1
Coach	1

2 total engagements this week, across 2 stakeholder types.

WEEKLY PROGRESS TREND (ALL INITIATIVES)



THIS WEEK'S OBJECTIVES

1. start the workshop with the 24 registered coaches

   Expected result — reach a significant audience among the volunteer professionals registered in the program

   Success indicator — if we manage to achieve 20% attendance on all four days of activity

2 hold the scheduled meeting with the Deputy Prime Minister

Expected result — Moving forward with the contract that has been stalled at the Office of the Attorney General since May, awaiting a date for its signing and the launch of the school physical education program.

Success indicator — receive a definition of the process

EXECUTIVE SUMMARY

We kicked off the workshop with the sports coaches and held a follow-up meeting with the Deputy Prime Minister of St. Kitts and Nevis.

INITIATIVE PROGRESS

Physical Education Implementation and Teacher Certification Program

Delayed

EDUCATIONAL

4/10

▲ 2 vs. last week

After the meeting, we sent new documents with the revised agenda, and the government agreed to get back to us regarding the pending issues.

ADMINISTRATIVE

On Hold

10/10

No change vs. last week

We began the four-day workshop with the first two days this week.

PANAM SPORTS SUPPORT NEEDED

no

NEXT WEEK FOCUS

proceed with the practical parts of the workshop and await feedback from the meeting with the government